
THE IMPACT OF DELAY:  ASSESSING THE EARLY INDICATORS OF DEVELOPMENT 

TIME AND ACCRUAL MILESTONES  

ON ONCOLOGY CLINICAL TRIAL SUCCESS 

By 

Steven Kunyuan Cheng 

Dissertation 

Submitted to the Faculty of the 

Graduate School of Vanderbilt University 

In partial fulfillment of the requirements  

for the degree of  

DOCTOR OF PHILOSOPHY 

in 

Interdisciplinary Studies: Engineering Management 

December 2008 

Nashville, Tennessee 

Approved 

David M. Dilts, PhD, MBA (Supervisor) 

Mary S. Dietrich, PhD 

David H. Johnson, MD 

Christopher D. McKinney, PhD 

Kenneth R. Pence, PhD



 

 

 

 

 

 

 

 

Copyright © 2008 by Steven K. Cheng 
All Rights Reserved



  iii 

 

 

 

 

 

 

 

 

To my 阿公, who taught me that continual pursuit of knowledge is a never-ending 

journey, 

To my entire family, thank you for all the support and encouragement you have given me  

and 

To my fiancée and future wife, Amy, I would not have met you if it were not for this PhD 

and I would not have completed this PhD if it were not without you. 



 iv

ACKNOWLEDGMENTS 

 

I would like to thank all the members of my Dissertation Committee.  Each and 

every one of you have provided the unique perspective and insight that have made this 

research all the more better.  I would like the especially thank my supervisor, Dr. David 

Dilts, for the unprecedented support and guidance.  You have set a great example for 

which I hope that I may “pay it forward” in the future.  I would also like to thank Dr. 

Mary Dietrich for her invaluable assistance towards this research.  You have gone above 

and beyond your call of duty. 

This work would not have been possible without the financial and the 

participatory support from the National Cancer Institute initiated by Dr. James 

Doroshow.  I would also like to thank Shanda Finnigan for providing access to the data 

that was used in this research.  I hope the contributions from this research will help 

improve the conduct of all future clinical trials. 

Finally, my family is my foundation; a million thanks could not describe 

the amount of appreciation I have for both of you.   

 

 

 



  v 

TABLE OF CONTENTS 

 

Chapter                                                                                                                           Page 

I.  DISSERTATION OVERVIEW ........................................................................................................... 1 

    1.1 Introduction & Research Question ............................................................................... 1 
    1.2 Theoretical Framework and Literature Review ..................................................... 3 
      1.2.1 Clinical Trials as a Healthcare Project .............................................................. 3 
      1.2.2 Product Development Time vs. Clinical Trial  
           Development Time .................................................................................................... 5 
      1.2.3 Measurement of Project Success ........................................................................ 6 
    1.3 Research Setting ................................................................................................................... 7 
      1.3.1 Sources of Data ........................................................................................................... 8 
      1.3.2 Measuring Trial Success ......................................................................................... 9 
    1.4 Research Propositions .................................................................................................... 10 
      1.4.1 Relationship Between Clinical Trial Development  
           Time and Accrual Success ................................................................................... 11 
      1.4.2 Early Predictors in Accrual and Accrual Success ..................................... 11 
      1.4.3 Characteristics Impacting Development Time .......................................... 13 
    1.5 Organization of Dissertation ........................................................................................ 14 
    1.6 References ............................................................................................................................ 15 

II.  A SENSE OF URGENCY:  EVALUATING THE LINK BETWEEN  
CLINICAL TRIAL DEVEOPMENT TIME AND THE ACCRUAL PERFORMANCE OF 
NCI CTEP‐SPONSORED STUDIES .............................................................................................. 25 

    2.1 Preface and Research Model ........................................................................................ 25 
    2.2 Abstract ................................................................................................................................. 26 

  2.3 Introduction ........................................................................................................................ 27 
    2.4 Methods ................................................................................................................................. 28 
    2.5 Statistical Analysis ............................................................................................................ 30 
    2.6 Results .................................................................................................................................... 30 
    2.7 Discussion ............................................................................................................................ 33 
    2.8 References ............................................................................................................................ 37 

III. PREDICTING ACCRUAL SUCCESS:  ACCRUAL  
PERFORMANCE OF NCI CTEP‐SPONSORED CLINICAL TRIALS ................................... 43  

    3.1 Preface and Research Model ........................................................................................ 43 
    3.2 Abstract ................................................................................................................................. 44 

  3.3 Introduction ........................................................................................................................ 46 
    3.4 Method ................................................................................................................................... 47 
      3.4.1 Sample ........................................................................................................................ 47 
      3.4.2 Variables .................................................................................................................... 48 



 vi

   3.4.3 Observation Points ..................................................................................49 

   3.4.4 Example Trial..........................................................................................50 

   3.4.5 Statistical Analysis..................................................................................51 

  3.5 Results..............................................................................................................52 

  3.6 Discussion ........................................................................................................56 

  3.7 References........................................................................................................60 

IV. IMPACT OF CLINICAL TRIAL CHARACTERISTICS ON  

DEVELOPMENT TIME OF NCI CTEP-SPONSORED  

CLINICAL TRIALS....................................................................................................67 

  4.1 Preface and Research Model............................................................................67 

  4.2 Abstract ............................................................................................................68 

 4.3 Introduction......................................................................................................70 

  4.4 Method .............................................................................................................71 

   4.4.1 Study Sample ..........................................................................................71 

   4.4.2 Characteristics Organized in Factor Grouping .......................................72 

   4.4.3 Statistical Analysis..................................................................................75 

  4.5 Results..............................................................................................................76 

   4.5.1 Phase I, I/II, II Clinical Trials .................................................................76 

   4.5.2 Phase III Clinical Trials ..........................................................................79 

  4.6 Discussion ........................................................................................................81 

  4.7 References........................................................................................................85 

V. CONCLUSIONS .........................................................................................................94 

  5.1 Impact of Development Time on Accrual Success..........................................94 

  5.2 Early Predictors of Accrual Success ................................................................95 

  5.3 Characteristics Impacting Development Time.................................................96 

  5.4 Limitations and Future Studies to Address Limitations ..................................98 

   5.4.1 Research Setting......................................................................................98 

   5.4.2 Uncovering Additional Factors...............................................................99 

   5.4.3 Clinical Trial Success ...........................................................................100 

  5.5 Final Conclusions ..........................................................................................101 

   5.5.1 For Researchers Investigating Clinical Trial  

      Barriers to Success................................................................................101 

   5.5.2 For Clinical Trials Offices and Others  

      Developing and Managing Oncology Clinical Trials ...........................102 

  5.6 Overarching Conclusions...............................................................................103 

  5.7 References......................................................................................................104 

VI. EPILOGUE:  APPLICATION OF MANAGEMENT  

THEORIES TO A HEALTH CARE SETTING........................................................105 

  6.1 Abstract ..........................................................................................................106 

  6.2 Introduction....................................................................................................106 

  6.3 Study Setting..................................................................................................111 



vii

 6.3.1 Supply Chain Partners: NIH, NCI, CTEP,  

     CTCGs, CCCs, and Pharmaceutical/ 

     Biotechnology Firms.............................................................................112 

 6.3.2 The Clinical Trial Cooperative Group and  

          the Comprehensive Cancer Center .......................................................115 

6.4 Data Collection ..............................................................................................115 

 6.4.1 Process Mapping...................................................................................116 

 6.4.2 Timing Analysis....................................................................................117 

6.5 Results............................................................................................................118 

 6.5.1 Initial Observations...............................................................................118 

 6.5.2 Issues in Health Care Supply Chain Management................................120 

 6.5.3 Change Management:  

     Procedural Barriers in the CTCG Supply Chain...................................122 

 6.4.4 Transaction Costs: 

     Procedural Barriers in the CCC Supply Chain .....................................124 

 6.5.5 Long-Term Supplier Relationship: 

          Structural Barriers in the CTCG Supply Chain ....................................125 

 6.5.6 Roles in the Clinical Trial Supply Chain:   

     Structural Barriers in the CCC..............................................................127 

 6.5.7 Coordination of Process Improvement:  

     Infrastructural Barriers in the CTCG Supply Chain .............................128 

 6.5.8 Standardization: 

     Infrastructural Barriers in the CCC Supply Chain................................129 

6.6 Conclusions....................................................................................................131 

 6.6.1 To the Clinical Trial Cooperative Groups ............................................131 

 6.6.2 To the Comprehensive Cancer Centers.................................................134 

 6.6.3 The Potential for Operations Management  

          Lessons from Clinical Trial Development ...........................................137 

6.7 References......................................................................................................140 

 

 

 

 

 



 viii

LIST OF TABLES 

 

Table                                                                                                                               Page 

1-1 Literature Review of Research on Project Characteristics as  

Related to the Success..................................................................................................19 

1-2 Terminology of Clinical Trial and Phases of Clinical Trials.......................................20 

1-3 Definitions of Institutions and Organizations ..............................................................21 

1-4 Definitions of Clinical Trial Development Terminology ...........................................22 

2-1 Summary Statistics for CTEP-Sponsored Oncology  

Clinical Trials by Development Time and Accruals....................................................39 

2-2 Unadjusted Odds Ratio for Achieving Minimum Accrual  

Goals (with Adjusted Values for Projected Minimum Accrual 

and Type of Trial) ........................................................................................................40 

3-1 Summary Statistics for NCI CTEP-Sponsored Oncology Clinical  

Trials by Accrual Performance ....................................................................................62 

3-2 Unadjusted Odds Ratio for Achieving the Minimum Projected  

Accrual by Study Closure Stratified by the Time-to-First  

Enrollment (with Adjusted Values) .............................................................................63 

3-3 Disease Type by Sample Size, Time-to-First Patient,  

Incidence, and Mortality ..............................................................................................64 

3-4 Unadjusted Odds Ratio for Achieving the Minimum Projected 

 Accruals by Study Closure Stratified by Accrual Performance  

at the Expected Period (with Adjusted Values) ...........................................................65 

4-1 Available Concept-related and Protocol Related Clinical Trial  

Characteristics Collected in the CTEP-PIO Tracking and  

Monitoring Database....................................................................................................86 

4-2 Clinical Trial Variables by Factor Grouping ...............................................................88 

4-3 Clinical Trial Demographics for Phase I, I/II, II Trials and  

Phase III Trials.............................................................................................................89 

4-4 Hierarchical Multiple Regression Results for Clinical Trial  

Development Time Regressed on Clinical Trial Characteristics 

 by Factor Groupings for NCI CTEP-Sponsored Clinical Trials.................................90 



 ix

6-1 Process and Timing Description for Clinical Trial  

Development for CTCG and CCC.............................................................................145 

6-2 Application of Supply Chain Management Theories  

to the Health Care Supply Chain ...............................................................................146 

6-3 Application of Management Theoretical Lens  

to the Health Care Supply Chain ...............................................................................147 

 

 

 



 x 

LIST OF FIGURES 

 

Figure                                                                                                                             Page 

1-1 Research Model ...........................................................................................................23 

1-2 Preliminary Data on Phase III Therapeutic Clinical Trial 

Accrual Performance Based on Maximum Accrual Performance...............................24 

2-1 Underperforming vs. Sufficient Accruing Studies by Phase .......................................41 

2-2 Odds Ratio of Accrual Success Across Development Time........................................42 

3-1 Definition for Observation Points and Timing Analysis .............................................66 

4-1 Selection and Filtering Criteria Utilized in Identifying Variables in Analysis............91 

4-2 Development Time of Clinical Trials by Phase...........................................................92 

4-3 Comparison of Factor Groups by Phase ......................................................................93 

6-1 Supply Chain Network for the Clinical Trial  

Cooperative Group and the Comprehensive Cancer Center ......................................139 

 

 

 

 

  

 

 

 

   

 



  1 

CHAPTER I 

 

DISSERTATION OVERVIEW 

 

1.1 INTRODUCTION & RESEARCH QUESTION 

It is well-known that the majority of engineering, information technology, and 

construction projects either fail outright, or only achieve their goals at a significantly 

higher cost in terms of time and resources.1, 2 Interestingly, there has been little 

investigation of the success or failure rates of health-related projects, most notably in the 

area of clinical trials.   A clinical trial is a research study that tests how well new medical 

approaches work in people.3 Clinical trials involving therapeutic drug agents proceed 

through a series of research experiments, or phases (I, II, and III), to gain scientifically 

supported insight prior to Food and Drug Administration (FDA) approval for such agents 

to be utilized by the general public.4 Each clinical trial is regarded as a project in itself; 

for example, a phase III clinical trial in oncology requires approximately 784 calendar 

days to develop a single phase III clinical trial across 370 distinct processing steps 

involving more than 30 participants.5, 6 If one considers the development of a drug as a 

“project”, a potential therapeutic agent going through the series of phase I, II, and III 

trials translates to approximately $802 million (2003 USD).7, 8 

The purpose of my research is to discover if there are early indicators of the eventual 

success of a clinical trial. Success, in the case of a clinical trial, will be measured from an 

operations perspective, i.e., a trial will be considered successful if it enrolls, or accrues, a 

sufficient number of patients such that a scientifically meaningful conclusion can be 
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drawn. This number of patients is typically identified in the trail design, or protocol, itself 

and is referred to as the accrual goal.  Inversely, a failure of a clinical trial is the 

discontinuation of a trial before it achieves the minimum specified accrual goal.  

Recent research has discovered that less than one in five cancer clinical trials 

conducted results in publication in peer-review journals, hence a large number of clinical 

trials are conducted without achieving their intended objective.9 While the selective 

publication of clinical trials with negative results affects publication acceptance, a greater 

and often overlooked impact lies within the inability to achieve the adequate number of 

enrollments to demonstrate the scientific hypothesis.10 In one setting, that of 

Comprehensive Cancer Centers, a sample from four major such institutions showed that 

greater than twenty-three (23%) of clinical trials selected to enter the portfolio (i.e. 

opened for accrual) did not even achieve the minimum patient accrual, hence no valid 

scientific outcomes could be observed.11, 12 Obviously, there are substantial barriers to 

achieving clinical trial success, thus preventing the advancement of both scientific 

knowledge and the improvement of clinical practice. 

Two primary aspects that may influence success of a clinical trial that will be 

investigated in this research are 1) factors that are related to the design and development 

stage of the trial and 2) factors that are observed once a trial is launched, or opened for 

patient accrual.   
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Formally, the research questions posed for my dissertation are (Figure 1-1): 

1. Does development time of a cancer clinical trial impact the likelihood of 
achieving success, i.e., achieving the minimum accrual goal? (Chapter 2) 

2. Are there early indicators of a cancer clinical trial, once it is open to 
accrual that can be used to help predict the eventual success? (Chapter 3) 

3. What characteristics of the design of the clinical trial impact the 
development time of a cancer clinical trial? (Chapter 4) 

 

The types of clinical trials investigated are oncology clinical trials supported 

through the National Cancer Institute (NCI). The primary focus of the research is to be 

able to assist the decision-makers within the NCI and clinical trials offices of academic 

and medical institutions during the development process in order to improve the 

likelihood that the trial will be successful with respect to accruals. Also, my research will 

provide guidance to such decision-makers during the conduct of a trial as to the 

likelihood of a trial successfully achieving its accrual goal once it has been activated or 

opened. 

1.2 THEORETICAL FRAMEWORK AND LITERATURE REVIEW 

1.2.1 Clinical Trials as a Healthcare Project  

The development of a clinical trial is akin to the new product development 

process. A project is defined as a “complex effort made up of interrelated tasks, 

performed by various organizations, with a defined set of objectives, schedules, and 

budgets” 13.  For the purpose of my research, a project is a clinical trial.  A clinical trial is 

a project that focuses on research to test how well new medical approaches work in 

people.3 The development of a clinical trial is composed of various components such as 
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the protocol, forms, contracts and grants negotiation, as well as the many review 

functions.  Each of these components is developed by specialized participants in the 

development process, such as physicians, research nurses, protocol editors, regulatory 

specialists, lawyers, and financial analysts.  Each of these participants must coordinate 

with each other during the development processes to form the final resulting product of a 

clinical trial.   

The intersection between portfolio planning through project selection and its 

application to healthcare is a ripe opportunity to improve the implementation of cancer 

clinical practices.  Dimasi et al.8 have documented the enormous costs and time 

associated with the new drug discovery process including the conduct of clinical trials. 

Previous research to uncover more descriptive detail of the clinical research process by 

Dilts et al6, 14 has found that a significant amount of time and effort required to conduct a 

clinical trial is consumed in clinical trial setup from concept inception to study activation. 

Yet much of the research conducted on the productivity of clinical research is centered on 

the operations of post-activated clinical trials in the form of participation of patients in 

the available clinical trials.15-19 Little research is available on the decisions and processes 

required to design and activate a study or on how factors known at concept design may 

predict eventual accrual performance. 6   

Noting the lack of published research in the area of clinical trial pre-activation 

activities (including clinical trial selection), a number of initiatives have been 

implemented which focus on improving the setup time by means of prioritizing clinical 

trials in order to accrue more patients to meaningful studies.20, 21 These initiatives could 
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benefit from research that demonstrates the impact of the clinical trial selection decision 

on the overall performance of the portfolio. 

1.2.2 Product Development Time vs. Clinical Trial Development Time 

Fast cycle product development, or time-to-market, has been identified as a 

competitive advantage of a firm.22, 23 For example, Japanese automobile manufactures 

were able to develop new models of vehicles and integrate innovations faster in order to 

meet the demands of the market.24-26 Much like the new product development cycle, 

delays in the development cycle can drastically affect the resulting outcome of the 

performance of the clinical trial.  In the automotive industry, it has been estimated that 

each day of delay in introducing a new car costs the organization about $1M loss in 

profit.27 This is analogous to the pharmaceutical industry where each day of delay to 

market a new pharmaceutical product costs the manufacture about $1.3M.28 

While the development time for other new-to-the-world products have decreased 

from 41.7 months to 24 months from 1995 to 2004 (a decrease of 42%), the time to 

develop a new drug has increased from 56.4 to 144months (increase of 155%) during the 

same time frame.29, 30 Along with this increase in time are escalating costs for drug 

development, with costs reaching over $800 million per drug. Thus, pharmaceutical firms 

must rely on external partners, suppliers, and government agencies to aid in new drug 

development.8, 29  

Comparing the success of a product or project and the outcomes of a clinical trial 

cannot be measured utilizing the same metrics.  Specifically, new product success can be 

measured by profit or other monetary measurement while clinical trial success is 
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measured on scientific merit of the study outcome.  While scientific merit is difficult to 

measure in a fungible manner, success of a clinical trial can be measured by whether or 

not the trial enrolled sufficient accruals in order to statistical support the trial’s scientific 

objectives.  Insight to this research will allow the comparison of the clinical trial 

development process to other new product or project development.   

1.2.3 Measurement of Project Success 

A substantial amount of literature has focused on the question of which projects 

an organization should pursue.  One perspective into this decision is the assessment of 

individual project characteristics as they relate to project outcome (either success or 

failure).  There have been several reviews on this subject that can be found in 

Balachandra and Friar2, Dilts and Pence1, Lilien and Yoon and Linton et al31.  Research 

has focused on understanding project characteristics in order to improve the number of 

successful projects or to avoid project failure.  Identifying the evaluative factors that lead 

to overall project success have been shown to yield an overall performance improvement 

in the project selection into the portfolio compared to actual portfolio performance.32, 33 

The justification behind research supporting the identification of characteristics of a study 

characteristics that correlate with outcomes is that decision makers make costly, ill-

informed project selection decisions that could have been avoided with clearly defined 

up-front evaluative criteria.34, 35 

Unfortunately, while there is an acknowledgement of the importance of clearly 

defining project characteristics that lead to success, a lack of convergence of project 

characteristics that correlate to outcome has resulted in little managerial impact and 

improvement to project selection decisions.2, 22, 36 Balachandra and Friar have argued that 
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the lack of agreement among the identified project characteristics is a result of the 

uniqueness of characteristics dependent upon the type of project. 2 On the other hand, 

Krishnan and Ulrich37 argue that past research has shown that there are only a handful of 

research studies supported by empirical evidence, with the majority of research founded 

on the opinions of surveyed participants. Table 1-1 presents a summary of the past 

studies and categorizes each by the study setting and the methodology used.  The 

summary of literature supports the observation that there is little research that utilizes 

objective data to support the research findings.  Furthermore, there is a lack of project 

success research that has incorporated the research of predicting project success in a 

health-care setting.  My research will utilize objective data in a health-care setting, 

specifically in the development of oncology clinical trials sponsored by the NCI, to aid in 

predicting the success of such projects.  

Research to understand how various project characteristics correlate to project 

success in a healthcare setting can provide insight into which factors are used to predict 

success.  Furthermore, including objective data in the research will allow the comparison 

between quantitative factors that correlate to success. 

1.3 RESEARCH SETTING 

The Cancer Therapy Evaluation Program (CTEP) is involved in planning, 

reviewing, and coordinating clinical trials that are supported by the National Cancer 

Institute (NCI). CTEP is involved with investigational anticancer agents, novel 

therapeutic approaches to cancer treatment that are financially supported through the 

NCI. CTEP evaluates approximately 900 of the 1500 NCI-sponsored trials annually.38 

Each of the trials evaluated and approved by CTEP is supported by grants and 
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cooperative agreements from the NCI awarded to scientific institutions and individuals, 

and are conducted, at a minimum, by the faculty members and practitioners at those 

institutions who initiated the study idea.  CTEP enrolls approximately 25,000 patients 

annually and conducts clinical trials at 1,958 institutions encompassing close to 10,000 

investigators.  Institutions that conduct CTEP-sponsored clinical trials included Cancer 

Centers, Comprehensive Cancer Centers, Cooperative Groups, Consortiums, US 

Government Agencies (such as NIH and NCI), and some international studies. Each of 

these intuitions is defined in Table 1-4.  

A primary function of CTEP is to monitor and track the progress of clinical trials 

that are going through development, accruing patients, and are complete.  This task is 

conducted by the Protocol Information Office (PIO) by means of supporting databases of 

past, ongoing, and future studies.  

1.2.4 Sources of Data 

Retrospective data for this research are gathered from the CTEP-PIO database, for 

clinical trial data between January 1, 2000 and December 31, 2007.  A total of 5845 

clinical trials are documented within this time frame which were either in development, 

accruing patients, completed, or had been disapproved.  While each analysis in my 

dissertation utilizes the same database, samples drawn from this database are dependent 

upon the research question for that chapter. For example, to investigate the relationship 

between development time and accrual success in Chapter 2, the sample contains only 

trials that have both complete development time and have been closed to accrual. 
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Understanding early accrual indicators towards eventual accrual success will 

utilize trials that have been opened to accrual and completely closed to accrual in the 

sample collection period.  Furthermore, only trials that have complete accrual 

information, that is, trials that have monthly records of accrual enrollment by patient 

through the Clinical Data Update System (CDUS) or Clinical Trial Management System 

(CTMS) are included in the analysis in Chapter 3. 

Trials that have complete development time information are used to identifying 

characteristics that are related to development time as described in Chapter 4.  Thus, trials 

included in this analysis must have complete trial characteristic information. 

1.2.5 Measuring Trial Success 

Project success is studied frequently, but the basic definition is rarely agreed 

upon. 39 Because the definition of success is attributed to the decision maker’s 

perspective, past literature has simplified the definition of project success by equating it 

to meeting objectives of budget and schedule while achieving an acceptable level of 

performance.40-42 A measure of success is then compiled based on these three factors 

using a scoring method such as the averaging of the three variables, weighted average, or 

processes such as analytical hierarchy process.43-45 This issue tends to complicate the 

overall finding of the research and opens up the final outcomes to criticism.  

For the purpose of my research, success is based on a single measure: trials 

achieving stated accrual objective.  This greatly simplifies the ambiguity regarding the 

definition of a successful project.  Clinical trials, like many scientific research endeavors, 

require a sufficient sample size (i.e., accruals) to arrive at statistically sound conclusions.  



  10 

Once the sample size of the clinical trial is achieved, the primary questions defined in the 

clinical trial idea can be answered.  Achieving sufficient accruals on a clinical trial is the 

minimum required objective that is necessary to achieve all other study objectives 

including scientific discovery, publication within academic journals, and development of 

new treatment options.  It is important to note that success is not defined in terms of 

accepting or rejecting the stated scientific hypotheses in the trial; rather it is acquiring 

sufficient sample sizes (i.e., accruals) in order to test the trial hypotheses. 

Based on our previous study, we have found a precipitous drop off of phase III 

cancer trials that achieve accrual goals of 80% of the maximum accrual goal and those 

that do not (Figures 1-2).  Rather than utilizing the maximum accrual goal, I utilize a 

more liberal estimate of trial success by basing it on those trials achieving 100% of 

minimum accrual goal.  I acknowledge that trial findings may be published without 

achieving adequate number of enrollments to demonstrate the scientific hypothesis, but it 

is noted that this is often observed only in trials with negative results.10 

Because there is a clear distinction between trials that achieve stated accrual goals 

and those that do not, I use this dichotomous variable as the definition of clinical trial 

success throughout the research. 

1.4 RESEARCH PROPOSITIONS 

Three main propositions are addressed in this research. The propositions are 

interrelated and will build upon prior findings.  A model illustrating the interaction of the 

propositions is shown in Figure 1-1.   
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1.4.1 Relationship Between Clinical Trial Development Time and Accrual Success 

Most efforts to reduce barriers to patient accruals have been concentrated on post-

activation efforts, that is, after a trial is open for patient enrollment or accrual.46, 47  With 

recent findings that a large portion of time “conducting” a clinical trial is concentrated in 

the development and preparation, understanding of barriers during the pre-activation 

efforts must be uncovered.48 A phase III clinical trial can take an estimated 26 months to 

develop requiring intricate collaboration among a diverse set of organizations.5, 49-51  

More importantly, understanding how the time required to develop a clinical trial impacts 

the likelihood of achieving accrual success will allow the identification of pre-activation 

barriers that significantly affect post-activation clinical trial performance.  The 

proposition is addressed in chapter 2 and clarified in greater detail. 

Proposition 1a:  An increase in the time required to develop a 
clinical trial will have a negative impact on the likelihood of 
accrual success. 

  

1.4.2 Early Predictors in Accrual and Accrual Success 

The projected accrual rates of those clinical trials conducted in the past have been 

found to be over-estimated compared with actual accrual rates, thus causing trials to be 

open to accrual longer than planned.52 Uncovering the relationship between accrual 

performance at specific milestones, such as first patient enrollment and expected time to 

achieve accrual goal, with the eventual accrual success of the trial will allow for a greater 

understanding on the factors that help clinical trials success overall.  Specifically, early 

indicators of accrual success can support early decisions to manage clinical trials during 

the accrual period.  These results may provide the ability to intervene on trials with low 
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accrual and improve the likelihood of them achieving the scientific objective or, 

conversely, stopping resources from being invested in prolonging trials that have a low 

likelihood of accrual success.  Regardless of decision, the ability to utilize predictors of 

accrual success in the conduct of the clinical trial will allow subjects (i.e., patients) 

enrolled on trials to have the greatest chance to contribute to the state of medical 

knowledge and improve the efficiency of resources and effort in conducting clinical 

trials. 

Proposition 2a:  Clinical trials with faster time to first enrollment 
will have a positive impact on the likelihood of accrual success. 

 

 With a large number of clinical trials underestimating the time to achieve a 

specific accrual goal, an analysis of the actual accrual goal can be conducted relative to 

the expected time to achieve the accrual goal.  Based on this analysis at the specified 

milestone, early assessment of the clinical trial is conducted in Chapter 3.   

Proposition 2b:  The accrual performance at the expected time to 
achieve the accrual goal is correlated to the eventual accrual 
success. 

 

 Cancer incidence, or the occurrence of specific types of cancer in the population, 

as well as cancer mortality rate, or occurrence of death by a specific type of cancer in the 

population, may have a moderating affect on the relationship between time-to-first 

enrollment and accrual success.  Therefore I test this relationship and control the 

outcomes of the analysis for this relationship.  While approximately 2 – 7 % of the 
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population with cancer enroll on clinical trials, specific types of cancer have a higher 

incidence and therefore a greater number of patients available to enroll on such clinical 

trials.  The cancer mortality rate may impact the accrual performances due to the severity 

of the disease and the demand to find additional treatment options. 

Proposition 2c:  Clinical trials directed towards cancers of 
greater incidences will have a shorter time-to-first enrollment 
then on those with lower incidences. 

Proposition 2d:  Clinical trials directed towards cancers of 
greater mortality will have a shorter time-to-first enrollment on 
those with lower mortality. 

 

1.4.3 Characteristics Impacting Development Time 

Understanding the clinical trial characteristics that are attributed to development 

times is important in order to be able to effectively manage clinical trial development.  

From the data of the available clinical trials recorded through the CTEP-PIO database, 

over 30 quantifiable characteristics have been recorded in either the NCI-concept sheets 

or NCI-protocol sheets. 

From the perspective of the principal investigator who is designing the clinical 

trial, it is important to have a relative understanding the length of a specific clinical trial 

development and what the likelihood of completing accruals to the trial are. This is the 

focus of Chapter 4. 

Proposition 3a:  General clinical trial characteristics can be 
utilized as indicators to estimate clinical trial development times. 
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1.5 ORGANIZATION OF DISSERTATION 

The following chapters address the three sets of propositions in three chapters that 

are formatted based on the targeted peer-review journals.  The findings related to 

proposition 1 are found in chapter II:  “A Sense of Urgency – Evaluating the Link 

between Clinical Trial Development Time and Accrual Performance of CTEP-Sponsored 

Studies.”  Research findings related to proposition 2 are found in chapter III titled: 

“Predicting Accrual Success – Accrual performance of NCI CTEP-Sponsored Clinical 

Trials”.  Proposition 3 research and findings are found in chapter IV titled: “Impact of 

Clinical Trial Characteristics on Development Time of NCI CTEP-sponsored Clinical 

Trials.”  Finally, summary of the findings and proposed future studies are found in 

chapter V and VI. 

References that are specific to the design and development of oncology clinical 

trials through CTEP are used throughout this dissertation.  The definition of a clinical 

trial as well as the progressive phases that must be conducted prior to approving a 

therapeutic agent for market are outlined in Table 1-2.  The various organizations and the 

scope of the main participants that are involved in conducting a clinical trial are defined 

in Table 1-3.  Formal definitions from the National Cancer Institute Dictionary of Cancer 

Terms regarding the process required to develop a oncology clinical including the 

necessary protocol-specific items that need to be completed as well as the clinical trial 

development and accrual milestones are also provide in Table 1-4.3
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TABLE 1-1: LITERATURE REVIEW OF RESEARCH ON PROJECT CHARACTERISTICS AS 
RELATED TO SUCCESS
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TABLE 12:  TERMINOLOGY OF CLINICAL TRIAL AND PHASES OF CLINICAL TRIALS 
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TABLE 13:  DEFINITIONS OF INSTITUTIONS AND ORGANIZATIONS 
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TABLE 14:  DEFINITIONS OF CLINICAL TRIAL DEVELOPMENT TERMINOLOGY 
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FIGURE 1-1:  RESEARCH MODEL 
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*Note: Accrual goal based on maximum projected accrual goal 

FIGURE 1-2: PRELIMINARY DATA ON PHASE III THERAPEUTIC CLINICAL TRIAL ACCRUAL PERFORMANCE BASED ON MAXIMUM 

ACCRUAL PERFORMANCE 
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CHAPTER II 

 

A SENSE OF URGENCY:  EVALUATING THE LINK BETWEEN CLINICAL 

TRIAL DEVELOPMENT TIME AND THE ACCRUAL PERFORMANCE OF 

CTEP-SPONSORED STUDIES 

2.1   PREFACE AND RESEARCH MODEL 

 Little research has looked at barriers to clinical trials during the development 

period; No research has investigated the impact of development time of a clinical trial on 

the success of a clinical trial.  Research in chapter delves into the relationship between of 

these two factors to understand whether studies with faster development time do in fact 

have a greater likelihood of success.  We utilize a measure of clinical trial success based 

upon the achievement of projected accrual goals, as this is the minimum requirement 

necessary to statistically support the intended scientific objective.   
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2.2 ABSTRACT 

Background  Post-activation barriers to oncology clinical trial accruals are well 

documented; however, potential barriers prior to trial opening are not.  We investigate 

one such barrier: trial development time. 

Methods  National Cancer Institute Cancer Therapy Evaluation Program (NCI-CTEP) 

sponsored trials for all therapeutic, non-pediatric phase I, I/II, II, and III studies activated 

in an eight year period (2000-2007) were investigated (n=553).  Successful trials were 

those achieving 100% of minimum accrual goal.  Time to open a study was the calendar 

time from initial CTEP submission to trial activation.  Multivariable logistic regression 

analysis was used to calculate unadjusted and adjusted odds ratios, controlling for study 

phase and size of expected accruals. 

Results  40.0 percent (n=221) of CTEP-approved oncology trials failed to achieve 

minimum accrual goals, with 49.2 percent (n=30) of phase III trials failing to achieve at 

least 25 percent of accrual goals.  A total of 8,723 patients (17.0% of accruals) accrued to 

those studies that were unable to achieve the projected minimum accrual goal.  Trials 

requiring 9-12 months development were significantly more likely to achieve accrual 

goals (odds ratio, 1.94; 95% CI, 1.06 to 3.52, P=0.031) than trials requiring the median 

time (15-18 months); trials that exceeded 27 months of development time were 

significantly less likely of achieving accrual goals (odds ratio, 0.14; 95% CI, 0.04 to 0.54, 

P=0.004).   

Conclusions  A large percentage of oncology clinical trials do not achieve minimum 

projected accruals.  Trial development time appears to be one important predictor of the 

likelihood of successfully achieving the minimum accrual goals.
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2.3  INTRODUCTION 

 In the United States, it is estimated that 1.4 million individuals will be diagnosed 

with cancer, and over half a million will die each year.  Advances in therapeutic 

treatments have improved the 5-year survival rates over the past four decades,1 yet 

cancer continues to be the second leading cause of death in Americans, resulting in more 

deaths than the next five causes combined.2   New and innovative therapeutic approaches 

to improve the standard of care of cancer patients must be developed and then confirmed 

through a series of clinical trial phases to ensure both efficacy and safety.3  Phases I-III 

trials require sufficient patient enrollment so that the efficacy of the therapeutic agent(s) 

under investigation can be measured with a proper degree of statistical certainty.  

 Unfortunately, with only 2-7% of the adult cancer population participating in 

clinical trials, obtaining sufficient accrual is a known barrier to successful completion of 

clinical trials.
4, 5

 Furthermore, it has been shown that the lack of appropriate trials 

represents a significant barrier to accruing oncology patients.
6
 Hence, there should be a 

sense of urgency to develop properly safeguarded oncology trials such that treatments 

discovered at the bench can be translated effectively and rapidly into improved standard 

of care. 

Understanding the reasons behind low accruing clinical trials is important.  

However, most of the efforts to reduce barriers to patient accruals have been concentrated 

on post-activation efforts, that is, after a trial is open for patient enrollment or accrual.
7, 8

 

It is our contention that there are factors involved during trial development that 

significantly impact accrual performance.  We postulate that the calendar time required to 

transit from letter of intent (LOI) or concept through protocol development to final trial 
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activation is inversely related to successful accrual goal achievement.  Research has 

shown that the time to develop a phase III oncology trial requires nearly 26 months with 

intricate collaboration among a diverse set of organizations. 
9
 While there are a host of 

other causes that may be attributed to low accruing clinical trials, development time has 

been shown to be a well-established and critical factor in the success of a new product 

across a host of other applications.
10

 

To investigate the effect of trial development time on patient accruals to oncology 

trials, a retrospective evaluation was conducted on trial sponsored by the National Cancer 

Institute (NCI) Cancer Therapy Evaluation Program (CTEP).  CTEP evaluates 

approximately 900 out of the 1500 NCI-sponsored studies annually.
11

 Each of the study 

evaluated by CTEP is supported by grants and cooperative agreements from the NCI 

awarded to scientific institutions and individuals and are conducted by the faculty 

members and practitioners at those institutions who initiated the study idea.  This article 

uncovers the critical, yet often overlooked, barrier of lengthy trial development time as a 

major factor negatively impacting accrual performance in phases I-III oncology trials.   

2.4 METHODS 

All therapeutic, non-pediatric, phase I, I/II, II, and III oncology trials evaluated by 

CTEP that began trial development, opened to patient accrual, and subsequently closed to 

accruals between January 1, 2000 and December 31, 2007 in the United States were 

eligible.  Data were supplied by the CTEP Protocol and Information Office (PIO), which 

maintains a tracking database of trial activities from concept submission to trial 

activation.
12
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The independent variable, development time, was the difference in calendar days 

between the date of initial CTEP receipt of LOI or concept and the date the trial was 

opened for accrual.  For simplicity, calendar days were converted into months by 

dividing the total days by 30.33.  When an activation time was missing (n=14, 2.5%), the 

date at which the institution activated or opened the study was used.  It is important to 

note that this definition of development time does not include the days required to 

prepare the trial idea into a formal submission to CTEP.  Previous studies of phase III 

trials have shown that this initial time can consume between 1 and 10 calendar months.
9
 

The dependent variable, accrual-to-goal percent, was calculated using projected 

minimum accrual goal and actual final trial accrual.  This provides a liberal estimate of 

trial success because it defines the minimum trial sample size needed to achieve desired 

scientific endpoint.  If minimum patient accrual information was not available (n=5, 

1.0%) the maximum patient accrual goal was used. 

Final patient accrual was obtained from the CTEP-PIO database, with input from 

the Clinical Data Update System and the Clinical Trials Monitoring Service.  Only trials 

permanently closed to accrual were analyzed, i.e., those temporarily closed to patient 

accrual and/or treatments for any other reason were excluded. 

Accrual-to-goal percent was computed by dividing the actual trial final accrual by 

the projected minimum study accrual goal.  Success was defined as a trial that achieved 

100% of accrual-to-goal percent. 

Clinical trials were divided among 6 groups based on accrual-to-goal percentages 

(0%, 1-24%, 25-49%, 50-74%, 75-99%, and 100%).  Data were also analyzed and 
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segmented by trial development time at 3-month intervals to observe the impact of trial 

development time on achievement of minimum accrual goal in terms of odds ratios.   

2.5  STATISTICAL ANALYSIS 

 Continuous variables were summarized by calculating medians and interquartile 

ranges (IQRs).  A maximum 2-tailed alpha of 0.05 was maintained for determining 

statistical significance.  Comparisons among trial types (i.e. phases I, I/II, II, III) were 

conducted using the Kruskal-Wallis test.  Post-hoc comparisons of statistically significant 

overall tests used Mann-Whitney tests with a Bonferroni-adjusted alpha level of 0.008.  

Categorical and ordinal groups were summarized using univariate and cross-tabulated 

frequency distributions.  Unadjusted and adjusted odds ratios, along with their respective 

95% confidence intervals, were obtained using multivariable logistic regression analysis.  

Polynomial regression terms were used for overall patterns of trend.  These results were 

compared with results using incident-rates from Poisson regressions.  Statistical analyses 

were performed in either SPSS (version 15.0, descriptive and logistic regression) or Stata 

(version 10, logistic and Poisson regression). 

2.6  RESULTS 

A total of 553 CTEP-sponsored phase I, I/II, II, and III therapeutic, non-pediatric 

oncology trials that were initiated and closed to patient enrollment within the study 

period were eligible.  Table 2-1 summarizes the development time and minimal accrual 

characteristics by phase of trial.  Phase II trials accounted for the majority (58.6%, 

n=324); phase I trials composed 22.2% (n=123), followed by phase III (11.0%, n=61) and 

phase I/II (8.1%, n=45).  Trials with incomplete timing data were excluded.  No 
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statistically significant differences in accrual achievement between included and 

excluded studies were observed (P<0.001).   

Overall median development time from initial CTEP submission to study 

activation for all types of trials was 15.0 months (interquartile range (IQR): 11.6– 19.4).  

Phase III trials had statistically longer development time than other types (P<0.008) with 

a median development time of 18.3 months (IQR: 14.2– 26.0).  None of the differences in 

development time between the other types of trials were statistically significant. 

Median minimum projected accrual goal for all types of trials was 22 subjects 

(IQR: 15-42)(Table 2-1).  There were significant differences in projected minimum 

accrual goals between phase I trials compared with phase I/II, phase II, and phase III 

trials (P<0.008). Additionally, phase III trials had significantly greater projected 

minimum patient accruals when compared with trials of all other phases (P<0.008). 

As shown in Table 2-1, 40.0% (n=221) of all trials did not achieve 100% of the 

projected minimum accrual goal.  However, performance of the phase III trials was 

statistically significantly lower than that of the other types of trials, with 63.9% (n=39) 

failing to achieve this standard of performance (P<0.001).  Particularly problematic in 

phase III studies, a large number of studies (n=30, 49.2%) failed to achieve 25% of their 

respective projected minimum accrual goals. 

A total of 51197 individuals accrued to the oncology trials in the sample.   The 

majority were enrolled in phase III trials (n=34361, 67.1%), followed by phase II 

(n=11718, 22.9%), phase I (n=3168, 6.2%), and phase I/II (n=1950, 3.8%).  When 

comparing the proportion of patients enrolled on trials based on the achievement of the 
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projected minimum accrual, a total of 8723 participants (17.0%, min=16.2% phase I, 

max=18.1% phase II) were enrolled on clinical trials that closed with underperforming 

final accruals (Figure 2-1). 

Visual inspection and statistical tests of the relationship between development 

time and probability of meeting minimum accrual goals indicated a statistically 

significant curvilinear component to the relationship (P=0.019 for the quadratic term) 

(Figure 2-2).  The shape of this relationship held when adjusted for the size of the trials 

based on the projected minimum accrual (P=0.020 for the quadratic term).  The results 

were very similar to those found using Poisson regression (P=0.033).   

For ease of interpretation, development time was collapsed into 3-month time 

intervals.  The rates for achieving minimum accrual goals tended to be highest within 3-6 

months of the overall median development time (15-18 months), slightly higher at briefer 

times for phase I, I/II, and II trials.  Rates of success decreased substantially as trial 

development time increased. Table 2-2 summarizes the likelihoods of achieving 

minimum accrual goals as the development time varied from the overall median 

development time.   

Relative to trials with a median development time of 15-18 months, trials taking 

9-12 months were statistical significant and more likely to achieve the minimum accrual 

goals compared to the remaining trials (OR=1.94; 95% CI, 1.24-4.57; CI=1.06-3.52; 

P=0.031).  On the other hand, trials requiring 27-30 months or >30 months in 

development time were statistically significant and less likely to achieve projected 

minimum accrual goals than those studies taking the overall median development time 
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(OR 27-30 months: 0.14, 95% CI, 0.04 – 0.54, P=0.004; OR >30 months: 0.17, 95% CI, 

0.07 – 0.41, P<0.001).  Studies with development times between 18-27 months had a 

proportionally decreasing likelihood of achieving minimum accrual goals, but the odds 

ratio was not significant (Table 2-2). 

Given the previously established differences in development time among the 

types of trial, the likelihood values adjusted for type of trial are also summarized.  

Additionally, raw projected minimum accrual numbers tend to be larger with phase III 

trials and given that those numbers provide a continuous (and thus more powerful) 

explanatory variable for whether or not accrual goals were met, thus the development 

time likelihood values adjusted for raw accrual projections are also displayed.  Odds 

ratios adjusted for raw projected accrual numbers or adjusted for the effect of phase III 

trials resulted in similar findings when compared to the unadjusted values.  

2.7  DISCUSSION 

This study provides an in-depth analysis of the development time of CTEP-

sponsored oncology clinical trials as it impacts study accrual performance during an 

eight-year period.  The findings demonstrate that the time to bring forth an idea from 

concept to study activation has a significant inverse relationship to accrual performance.   

The implications of identifying the correlation between development time and 

accrual performance are multiple.  First, trials have a limited capacity to derive any 

scientific findings without the adequate accruals necessary for statistical support.  

Additionally, the scarce resource of patients is being underutilized if patients volunteer 
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for a study that never achieves its minimum accrual goal.
†
  Data from this research show 

that approximately two of every five trials will fail to achieve sufficient accruals.  For 

phase III trials, the rate increases to three failures out of every five trials conducted, 

where nearly one in every two fails to achieve at least 25% of stated minimum accrual 

goals.  Along the same lines, 16-18% of participants were enrolled on a clinical trial that 

did not achieve minimum requirements in patient accruals.  If we assume that minimum 

sample size goals were developed using statistical power analysis, failure to achieve such 

goals results in the limited ability to derive statistically valid conclusions, and therefore 

result in a less significant advancement of science than originally intended.   

Unnecessary delays during the time required to develop a clinical trials can cause 

adverse implications in the likelihood of achieving the necessary accruals. The field of 

oncology clinical research evolves quickly which may cause interest in the original 

research question to wane.
13

 Alternatively, long development times as well as poor 

accruals may be due to the lack of interest in the clinical trial from the origination of the 

idea.  Regardless, pursuing clinical trials with a reduced likelihood of achieving accrual 

success limits the opportunity to conduct other clinical trials. 

In an era of clinical research where resources limit the number of trials that can be 

pursued, as well as the limited availability of individuals willing to participate in clinical 

trials, it is essential to identify potential causes of low accrual likelihood before allocating 

significant resources to develop such trials.  The retrospective analyses of phase I, I/II, II, 

and III trials suggest that there are opportunities to improve the number of successfully 

                                                

†
 We acknowledge that many clinical trials closed due to adverse events both related to the clinical trial itself as well as derived from 

other similar study.  Unfortunately we do not have the rational for study closing for the sample.   
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accruing trials.  In particular, phase III clinical trial development times should be 

improved not only because of the potential importance of their findings on current 

standard of care, but also because such trials are most resource-consuming in terms of 

time, effort, and patient accruals.   

Development time required for a trial is complicated by the many facets of 

scientific study design within the constraints of regulatory, ethical, and operational 

requirements.
14

 Research delays during the development of a clinical trial are often 

attributed to the improvement of overall scientific merit or to ensure safety of the 

potential participants.  However, opportunities to improve the development time arise 

when considering the number of non-value added (NVA) steps in the process flow, and 

the number of multiple, redundant, and overlapping steps that are involved in the opening 

of clinical trials. 
9, 15

 Findings from this research point to the fact that decisions that delay 

the deployment of clinical trials beyond the scope of scientific relevancy or ethical issues 

have negative repercussions on the likelihood of successful completion of the trial.  Such 

issues must be acknowledged when considering modifying a trial to add an additional 

study arm, an additional correlative, or otherwise “tinkering” with a trial. 

Finally, why is longer development time of interest beyond its ability to decreased 

likelihood of successful accruals? There are two other reasons: 1) patients will gain 

access to new therapies later (or not at all) than they otherwise would and 2) longer 

development times creates reduced innovation incentives as researchers concentrate on 

completing studies that have lower minimum patient accrual goals, which may result in 

fewer new therapies being developed.  Indeed, in the data used in this analysis, Phase III 

studies accounted for only 11% of all studies.  Academic researchers, who may be 
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struggling for tenure, are caught between Scylla and Charybdis
‡
:  remain close to the lab 

and attempt only studies requiring minimal accrual goals or attempt a clinically 

significant translational trial but with the knowledge that a) there is a limited chance of 

achieving even minimum accrual goals due to circumstances beyond their control, and b) 

without achieving such goals, research will not be published, the state of knowledge will 

not be advanced, and the likelihood of tenure diminished.  What should a rational 

untenured research decide?  Clearly, this is not a choice that any institution wishes for its 

best and brightest oncology researchers to have to make.  It is imperative that the systems 

and processes for clinical trial development be created to foster better and faster clinical 

trial development, with a minimum of administrative barriers. 

A limitation of this analysis is that only the development time variable has been 

analyzed with regard to successful accrual.  While there are hosts of other reasons for low 

accruals, this research has demonstrated that development time should be included in any 

investigation of low accrual causes as an important “barrier” to accrual.  Continued 

research to uncover additional barriers within pre-activation efforts is imperative in order 

to foster the rapid access of clinical trials to patients and improve the likelihood of 

achieving the desired clinical trial objective. 

 

 

 

                                                

‡
 Also known as between a rock and a hard place 
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TABLE 2-1:  SUMMARY STATISTICS FOR CTEP-SPONSORED ONCOLOGY CLINICAL TRIALS BY DEVELOPMENT TIME AND 

ACCRUALS 
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TABLE 2-2:  UNADJUSTED ODDS RATIO FOR ACHIEVING MINIMUM ACCRUAL GOALS (WITH ADJUSTED 

VALUES FOR PROJECTED MINIMUM ACCRUAL AND TYPE OF TRIAL) 
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FIGURE 2-1:  UNDERPERFORMING VS. SUFFICIENT ACCRUING STUDIES BY PHASE 



4
2
 

Likelihood of Achieving Sufficient Accruals as compared by the total development time for CTEP-sponsored therapeutic Clinical 

Trials, 2000 - 2007 

 

The bars indicate the calculated odds ratios with reference to the median development time.  The vertical lines represent the 95% confidence 

intervals.  The dotted line indicates the referent as defined by the median development time of the sample. 

FIGURE 2-2:  ODDS RATIO OF ACCRUAL SUCCESS ACROSS DEVELOPMENT TIME 

SCheng
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CHAPTER III 

 

PREDICTING ACCRUAL SUCCESS:  ACCRUAL PERFORMANCE OF NCI-

CTEP SPONSORED CLINICAL TRIALS 

3.1   PREFACE AND RESEARCH MODEL 

 When comparing to the projected accrual performance, actual accrual period of 

studies are often under-estimated while the projected accrual are over-estimated.  

Research in this chapter investigates whether it is possible to forecast eventual clinical 

trial success in terms of achieving the desired accrual performance using early indicators 

of the accrual stage of a clinical trial.  We use two specific accrual milestones:  time-to-

first enrollment and the expected period to achieve the accrual goal.  We control for 

cancer incidences of the study to ensure that the analysis accounts for rarity of cancers.  
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3.2 ABSTRACT 

Background  The need to increase the number of successfully completed oncology 

clinical trials is a well-known issue particularly for trials targeting therapeutic 

applications. As keeping under-accruing clinical trials open to accrual is expensive in 

terms of resources, research time, and use of volunteerism, it is important to understand if 

there are early predictors of eventual study accrual success.  

Methods  Clinical trial records including accruals for all non-pediatric, phase I, I/II, II, 

and III therapeutic studies supported by the National Cancer Institute-Cancer Therapy 

Evaluation Program (NCI-CTEP) that were opened and closed to accrual between 2000 - 

2007 (n=764) were gathered from multiple NCI databases.  Successful clinical trials are 

defined as those achieving achieved 100% or more of the stated minimum accrual goal at 

the time of trial closure.  Two observation points were analyzed per trial: 1) time-to-first 

patient enrollment, which measured the time from study activation to first patient on 

study, and 2) expected-time-to-accrual-goal as measured by the number of months from 

the date of first patient on study to the date the study would achieve its minimum accrual 

goal given the planned accrual rate.  Pearson product moment correlations were used to 

investigate if cancer incidences or mortality related to either observation point.  

Multivariable logistic regression analysis was used to calculate the unadjusted and 

adjusted odds with respect to the likelihood of clinical trial accrual success at the two 

observation points.  All calculations were adjusted for study phase, size of expected 

accrual, and time-to-first enrollment.  
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Results  A total of 81.5 percent (n=623) of the trials did not achieve projected accrual 

goals within the predicted accruing period.  Furthermore, 37.2 percent (n=284) of trials 

failed to achieve the minimum projected accrual at study closure regardless of time the 

trial was open.  Studies that achieved minimum projected accrual by study closure were 

163.3 percent slower than the planned period to achieve the minimum projected accrual.  

Cancer incidences or mortality have no correlation to time-to-first enrollment (p=0.749 

and p=0.152 respectively).  Trials that accrue the first enrollment beyond two months 

(n=379, 49.6%) are statistically significantly less likely to achieve accrual performance 

than those trials that enroll patients under two months (odds ratio; 0. 637, 95% CI: 0.464 

– 0.875, p=0.005).  Of the studies that are open beyond the expected period to achieve the 

minimum projected accrual (n=603), those do not achieve at least 60.0% of the projected 

minimum accrual within the expected period (n=391, 64.8%) have a statistically 

significantly less likelihood of achieving final accruals by study closure (odds ratio; 

0.190, 95% CI: 0.055 – 0.652, p=0.008).  

Conclusions  The time-to-first patient enrollment to a clinical trial as well as accrual 

performance by the expected period to achieve minimum projected accrual are shown to 

be a valid measure to evaluate likelihood of achieving minimum projected accrual.  

Identifying predictors of clinical trial success should be used in conjunction with 

scientific and other evaluations to aid in the decision to support or terminate trials with 

low accruals rates.  
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3.3  INTRODUCTION 

It has been shown that less than one in five cancer clinical trials conducted have 

been published in peer-review journals.
1
 While the selective publication of oncology 

clinical trials with negative results may affect publication rates, a greater and often 

overlooked impact lies with the inability to achieve the adequate accrual, or patient 

enrollment, to evaluate the proposed scientific hypotheses.
2
 With approximately 3-5 

percent of the adult cancer patients in the United States participating in clinical trials, 

individual clinical trials struggle to achieve the necessary accruals.
3
   Under-accruing 

clinical trials can prolong the duration of the trial, delay realization of outcomes, or 

prevent scientific objectives from being achieved.
4
 Unfortunately, it is typical that 

projected accrual rates to a trial are over-estimated, thus causing trials to remain open 

longer than planned.
5, 6

 By prolonging the time is open, unanticipated costs of the clinical 

trial increase as they consume additional administrative and clinical resources.
7, 8

   

Keeping a study open to accrual for longer periods does not guarantee the 

eventual accrual on a study.  Previous observations of non-pediatric National Cancer 

Institute (NCI) Cancer Therapy Evaluation Program (CTEP) sponsored clinical trials 

showed that approximately 40% of the trials did not achieve minimum projected accruals 

by study termination.
9
 The ability to utilize predictors of eventual accrual to a trial will 

allow for better utilization of resources and increase the likelihood that subjects enrolled 

to trials will contribute to the state of medical knowledge.  Therefore, we pose the 

following question:  Are there early clinical trial predictors during the enrollment period 

that may be used to identify and assess the likelihood of a trial achieving accrual goals? 
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In an effort to understand the accrual patterns of oncology clinical trials, we 

conduct a retrospective study of CTEP-sponsored therapeutic trials between 2000 and 

2007.  Studies that are sponsored by National Cancer Institute (NCI) that involve 

collaborative efforts between Cancer Centers, Comprehensive Cancer Centers, 

Cooperative Groups, Consortiums, and industry sponsors must be evaluated through the 

Cancer Therapy Evaluation Program (CTEP).  CTEP review and activate approximately 

500 new clinical protocols annually and is the largest supporter of phase III clinical trials 

sponsored by NCI.
10, 11

 We evaluate CTEP clinical trial accrual patterns throughout the 

entire enrollment period.  Specifically we assess the likelihood that a trial will achieve 

accrual success at two observation points: at the time of first patient enrolment to the trial 

(time-to-first enrollment) and at the end of the expected enrolment time period, i.e., the 

length of time that a trial should have remained open given the projected accrual rate.  

3.4 METHODS  

3.4.1 Sample  

 All therapeutic, non-pediatric, phase I, I/II, II, and III oncology trials requiring 

CTEP evaluation that were activated and subsequently closed to accruals between May 1, 

2000 and December 31, 2007 with complete accrual monitoring data (n=764) were 

eligible for this study.  The CTEP Protocol and Information Office (PIO) provided 

clinical trial characteristics as well as accrual data via the Clinical Data Update System 

(CDUS) and the Clinical Trials Monitoring Service (CTMS), which monitors on a 

monthly basis all patient registrations to publicly sponsored cancer clinical trials.  

Projected accrual rates, projected minimum accrual goal, and activation dates of each trial 

are defined within the trial protocol and collected in the PIO database.   
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Studies that did not have information related to the projected accrual rates were 

excluded (n=24).  If minimum projected accrual goals were not available, the maximum 

projected accrual goal was used (n=2).  Studies that closed with zero accruals at the time 

of study closure were not included in the analysis, as they had no accrual rate (n=42).  To 

investigate if incidence or morality rates impact accrual rates, data on the median age-

adjusted cancer incidence and mortality rate between 2001 and 2005 was collected from 

the Surveillance Epidemiology and End Results (SEER) cancer registry.
12

   

3.4.2  Variables  

 Figure 3-1 provides an illustrative description of key data points during the 

clinical trial accrual period as well as an example of one phase III clinical trial conducted 

by a cooperative oncology group through CTEP.  As reviews for clinical trial 

performance can take place at monthly intervals, the unit of analysis for all time 

information is in months.  

The date of trial activation is the date that CTEP receives notification that the 

study is ready to begin accruing patients from at least one institution that is participating 

in the trial. The date of activation is recorded in months for the purpose of calculations in 

this research and is approximated to the beginning of the month.   

For each study, the date of the first patient enrollment was recorded to the nearest 

month.  The time-to-first enrollment was calculated as the difference in months between 

the date of activation and the date of the first patient enrollment. For example, if a trial 

was opened on the 2nd of the month and the first patient enrolled occurs on the 25
th

, the 

first enrolment would be shown to occur at the first trial review, or one month.  
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The minimum projected accrual of a study is defined within the protocol and is 

typically calculated from a combination of investigator consensus and statistical power 

requirements.   

Rate of accrual in patients per month was specified within the protocol. The 

expected minimum projected accrual period is calculated by dividing the minimum 

projected accrual by the expected rate of accrual.  It is assumed that the rate of accrual is 

linear.  

Final accrual performance was dichotomous with those trials achieving 100% or 

more of minimum projected accrual enrolment at the time of complete study closure 

being defined as successful, and those trials not reaching this threshold as unsuccessful.  

The accrual goal percentage was calculated by dividing the final accrual by the projected 

minimum accrual.  Final accrual of a study was defined by the number of accruals on a 

study at the time the study was completely closed to accrual.    

3.4.3  Observation Points 

 Two different observation points were utilized. First, time-to-first enrollment was 

recorded based on the number of months required from the month of study activation to 

the month of first enrollment.  This point was evaluated in four groups depending upon 

the number of months to enroll the first patient (1-2 months, 2-6 months, 6-12 months, 

and >12 months).  It was of interest to discover if “fast” enrolling trials (i.e., those within 

one or two months), were on a “fast” track for completion. The other periods were 

                                                        

 We acknowledge that studies can close due to a host of reasons, including adverse events, regulatory requirements, or other 

unforeseen situations.  The specific reason for study closure was not available. 
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selected based upon the often-utilized 6-month and 12-month review cycles that 

institutions use to evaluate trial accrual performance.  Analysis at the time-to-first 

enrollment was conducted against the eventual accrual success of a clinical trial at study 

closure.   

 Second, the accrual performance was observed at the estimated time to achieve 

minimum projected accrual.  Studies were analyzed across six equally divided groups 

depending upon the actual accrual performance, as a percent of expected performance, at 

the expected period to achieve the minimum projected accrual (1-19%, 20-39%, 40-59%, 

60-79%, 80-99%, and 100%).  The accrual performance at the expected time to achieve 

the accrual goal is compared against the eventual accrual success of the clinical trial. 

3.4.4  Example Trial 

Figure 1 illustrates an example of a phase III clinical trial contained in the sample.  

The date of activation was on September 2002 with the first patient enrolled on the study 

on January 2003.  Therefore, the time-to-first enrollment was calculated from these two 

dates to be 4 months. 

The projected accrual rate for this study was 29 patients per month and the 

minimum projected accrual was 1058 patients.  Using the time-to-first enrollment as a 

reference point for calculating the expected period to achieve the minimum accrual goal, 

the expected period was 37 months (rounded to the following month to ensure that all 

accruals were accounted for).  Therefore the expected date that the study was to achieve 

the minimum accrual object was set at January 2006.  On January 2006, the milestone at 

which the study was expected to achieve the minimum projected accrual; the number of 

accruals on the study was 195 patients.  The actual accrual performance at the expected 
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period to achieve the minimum projected accrual was calculated by dividing the accrual 

(195) by the accrual goal (1058), which resulted in accrual performance of 18.43% of the 

expected accrual performance.   

At study closure, the final accrual performance was calculated by dividing the 

final accrual of 357 patients by the minimum projected accrual of 1058 patients.  This 

resulted in an accrual performance at study closure to be 33.74%.  Because the final 

accrual performance is 100% of the minimum projected accrual, this study is classified 

as not success.     

This methodology was conducted on the entire sample of 764 clinical trials and 

analyzed collectively. 

3.4.5  Statistical Analysis  

 Descriptive statistics of medians and interquartile ranges (IQR) were used to 

summarize the continuous variables related to accrual characteristics of minimum 

projected accrual and expected period to achieve minimum projected accrual.  A 

maximum 2-tailed alpha of 0.05 was maintained to determine statistical significance.  

Comparison among the trial types (i.e. phases I, I/II, II, and III) were conducted using the 

Kruskal-Wallis test with a post-hoc comparison of statistically significant overall tests 

using Mann-Whitney tests with a Bonferroni-adjusted alpha level of 0.008. 

Categorical and ordinal groups were summarized using univariate and cross-

tabulated frequency distributions. Unadjusted and adjusted odds ratios, along with their 

respective 95% confidence intervals, were obtained using multivariable logistic 

regression analysis.  Adjusted odds ratios were calculated with the addition of adjusting 
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for both phase of the study and the size of the study measured by the minimum projected 

accrual to compensate for any interactive effects.  Statistical analyses were performed in 

SPSS (version 16.0, descriptive and logistic regression). 

3.5  RESULTS 

A total of 764 oncology trials were identified as CTEP-evaluated, therapeutic, 

non-pediatric, phase I, I/II,II,III opened and completely closed to accrual between May 1, 

2000 and December 30, 2007 (Table 3-1).  The sample composed predominately of phase 

II trials (66.0%, n=504), followed by phase I (18.3%, n=140), phase I/II (8.2%, n=63), 

and phase III (7.5%, n=57).  

The median minimum projected accrual goal for all types of trials was 25 subjects 

(IQR: 17-55). The estimated period to achieve the minimum projected accrual was 8 

months (IQR: 5 – 15).  Phase III trials has statistically significant and meaningful 

differences compared to the other types of trials for both the minimum projected accrual 

goal (25 patients for phase I, I/II, and II trials versus 530 patients for phase III trials; 

p<0.001) as well as the projected time to achieve the minimum projected accrual goal (7 

patients/month for phase I, I/II, and II trials versus 40 patient/month for phase III trials; 

p<0.001).   

Overall, 62.8% (n=480) of trials achieved at least 100% of the minimum projected 

accrual goals by closure.  The number of the phase III trials that achieved the accrual 

goals by study closure was statistically significantly lower than non-phase III 

trials(38.6%, n=22; p<0.001).  No statistically significant differences were observed 
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between the trials excluded (n=24) and the study sample with regard to final accrual 

performance (Spearman’s Correlation: p=0.389).  

Only 18.5% (n=141) of the trials achieved the minimum project accrual goal 

within the projected period of time.  Phase III studies had the high proportion of studies 

that met the minimum goal within the expected period with 28.1% (n=16), followed by 

phase II studies with 21.6% (n=109), phase I/II trials with 7.9% (n=5) and phase I studies 

with 7.9% (n=11). 

However, on average, trials achieving minimum projected accruals (n=480) were 

163.3% slower than planned accrual period.  Interestingly, Phase III studies that achieved 

the minimum projected accruals by study closure (38.6%, n=22) met the accrual goal 

within 73.9% of the projected period of time.  This is significantly faster (p<0.001) than 

the other trial phases, where the period required to achieve the minimum projected 

accrual was 241.7%, 216.7%, and 142.9% of the projected period for phase I, phase I/II, 

and phase II trials respectively.   

The trials that did not achieve the minimum projected accruals were open 127.9% 

longer than the expected period to achieve the minimum projected accrual.  Phase III 

studies that did not achieve the minimum projected accrual on median closed prior to the 

expected period (47.2%). Phase I, I/II, and II trials opened beyond the expected period by 

213.3%, 150.0%, and 130.8% respectively.  

When comparing trials that achieved the accrual goal at closure to those that did 

not, phase I and II trials that closed without achieving the minimum projected accrual had 

a larger accrual requirement than those trials that did achieve the accrual goal (phase I: 
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p=0.009, phase II: p>0.001).  Furthermore, studies that achieved accrual success had a 

significantly shorter projected accrual period compared to studies that did not achieve 

accrual success (phase I, p>0.001; phase I/II, p=0.017, phase II, p>0.001, phase II, 

p=0.003).     

To investigate the relationship between time-to-first enrollment with the eventual 

accrual success of a study, multivariable logistic regression analysis was conducted to 

calculate the likelihood of achieving success.  Clinical trials were stratified by the number 

of months required to accrue the first patient from study activation.  The likelihood of 

achieving the accrual goal was highest for those studies that accrued the first patient with 

the first two months of enrollment (Table 3-2).  All subsequent groups had a statistically 

significantly decreasing likelihood of achieving their goals compared to this referent 

group.  Relative to trials that accrued the first participant within the first two months, 

trials taking between 2 and 6 months were statistically significantly less likely to achieve 

the minimum projected accrual (OR 0.637; 95% CI, 0.464 – 0.875; p=0.005).   Studies 

with the first accrual between 6 and 12 months as well as studies that had the first accrual 

beyond 12 months had an decreased and statistically significant likelihood of obtaining 

the minimum projected accrual at the time of study closure compared to the referent 

(OR 0.208, 95% CI, 0.056 – 0.459; p=0.001).   

The cancer incidences rate and the cancer mortality rate based on the disease 

focus of the clinical trial was collected from the SEER cancer registry and analyzed with 

respect to the time to first patient (Table 3-3).  No statistical difference between cancer 

incidence or mortality and the time to enroll the first patient was observed (p=0.749 and 

p=0.152 respectively). The relationship between month to first patient and achieving 
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accrual successes held after adjusting for the minimum projected accrual of the trial, 

phase of the study, and cancer incidences by disease.  

Of the studies that were open beyond the expected period to achieve the minimum 

projected accrual (n=603), the analysis of the actual accrual at the projected period 

required to achieve the minimum projected accrual was conducted with respect to accrual 

success (Table 3-4).  Relative to studies that have achieved at least 80% of the minimum 

projected accrual within the projected period, trials with <60% of the minimum projected 

accrual have a statistically significant less likelihood of achieving the minimum accrual 

goals (OR 40% - 60% of minimum projected accrual: 0.190, 95% CI, 0.055 – 0.652, 

p=0.008, OR 20% - 40% of minimum projected accrual:  0.121, 95% CI, 0.036 – 0.409, 

p=0.002; OR 0% - 20% of minimum projected accrual: 0.065, 95% CI, 0.019 – 0.227, 

p>0.001).  A total of 391 trials (64.8%) fell within the category of studies with <60% of 

the minimum projected accrual.   

Given the previously established differences among phase, minimum projected 

accruals, and time-to-first enrollment on a study, the likelihood values were also then 

adjusted for these three variables.  No statistically significant differences in the 

relationship between the percent of accrual achieved at the observation point were 

observed after adjusting for the additional factors.   
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3.6  DISCUSSION  

The analysis of National Cancer Institute Cancer Therapy Evaluation Program 

oncology trials reveals that a small number of trials (11.1%, n=85) are able to achieve the 

minimum projected accrual within their planned accrual period.  Almost two out of five 

trials in the sample did not achieve the minimum projected accrual by study closure.  For 

phase I, I/II, and II studies did that achieve the minimum projected accrual goal, the 

project accrual time period is often under-estimated when compared to the actual time 

required.  For the phase I, I/II, and II studies that did not achieve the minimum projected 

accruals with the expected time period, trials are opened to patient accrual 213.8%, 

150%, and 130.8% longer than the expected to achieve the minimum projected accruals 

respectively.  Phase III studies are unique because a higher percentage (61.4%, n=35) of 

trials closed without achieving the minimum projected accruals; however, trials that 

either close without achieving the minimum accrual goals or do achieve the minimum 

accrual goals do so before their expected time period.   

We provide multiple observation points during the accrual period of a clinical trial 

that can be utilized to access the likelihood of a trial achieving minimum projected 

accrual.  The findings demonstrate that the accrual performance of a clinical trial can be 

predicted as early as the time-to-first enrollment on a trial.  Almost half of the studies (n= 

379, 49.6%) enroll the first patient outside the first two months of the study enrollment, 

which translates into those studies having a statistically significantly lower odds of 

successfully achieving the minimum projected accruals at study closure (odds ratio: 

0.637) when compared to the referent.   
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Furthermore, trial accrual performance can also be predicted at the expected 

period to achieve the minimum projected accrual goal.  Even with the use of a more 

liberal definition for projected period to achieve the minimum projected accrual, a large 

percentage of studies (64.8%, n=391) fall into the category of not achieving at least 60% 

of the minimum projected accruals by the projected period and thus have a decreased 

likelihood of achieving the minimum projected accrual by study closure.  

Adequate accrual to clinical trials is the most fundamental and easily quantifiable 

measure of performance for a clinical trial.
6
 The ability to monitor clinical trial accrual 

performance allows for greater support for earlier decisions to be made regarding the 

management of clinical trials.  Identifying studies with a decreased likelihood of 

achieving the minimum projected accrual may lead to trial decisions.  Decisions can be 

made to add additional resources and/or funding to implement actions that may improve 

accruals, such as opening a study to multiple institutions, or closing studies early to 

release resources to support other trials with a greater likelihood of achieving their 

accrual goals. We do not advocate making decisions solely on accrual performance 

during these two observation points; rather, we advise utilizing accrual-monitoring 

metrics to complement the scientific judgment of completing accruals to each individual 

clinical trial when making decisions regarding the management of trials.  

Closing studies due to poor accruals is not ideal in any circumstances.  Large 

amounts of time and effort are consumed on the development of a clinical trial with poor 

accrual and the ultimately do not allow the intended scientific endeavor to come to 

fruition.
13-15

 Patients maybe volunteering to participate on a study enroll on studies that 

do not help advance the state of medicine.
9
 Sunk cost bias ingrained from the efforts 
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committed towards the development of the clinical trial can often jeopardize current 

resources to be allocated to poor accruing trials trial even beyond the likelihood of 

successfully completing the accrual requirements.   

Assuming the cost to physicians for data management and other research 

expenses associated with enrolling a patient in a cancer clinical trial approximately $2000 

per subject,
16

 the 10746 participants enrolled on studies that closed without achieving the 

minimum projected accruals translate to almost $21.5M directed to studies that have 

limited contribution towards science and clinical practice.  This amount does not include 

the unanticipated costs associated towards studies that open to accrual beyond the 

expected period of time and do not ultimately achieve the projected accrual goals in the 

form of nonclinical costs such as administrative support, IRB and FDA/regulatory review 

renewal fees, and recruitment fees.
7, 8, 17

 How much of this allocated resources could have 

been directed towards other clinical trials earlier to support other endeavors?  If the goal 

of conducting clinical trials collectively is to be able to provide the necessary scientific 

and statistical findings to support medical outcomes and to improve the standard of care 

to the general population given the limited amount of patient participation and resource, 

clinical trial managers must be able to make decisions earlier in both the development 

and the conduct of a clinical trial with regard to supporting or discontinuing studies.   

The results presented in this paper are limited by the fact that findings are 

applicable for only NCI-CTEP studies. Perhaps similar accrual patterns may be observed 

across other medical domains and the question should be further investigated.  

Furthermore, there are numerous reasons why studies have low accrual or why studies 

close to accrual prior to achieving the minimum projected accrual.  Continued research 
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should be conducted to identify characteristics that are attributed to studies with low 

accrual in order to reduce the occurrence of studies being closed without any sufficient 

accrual needed to gain the intended scientific objective.  
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TABLE 3-1:  SUMMARY STATISTICS FOR NCI-CTEP SPONSORED ONCOLOGY CLINICAL TRIALS BY ACCRUAL PERFORMANCE 
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TABLE 3-2:  UNADJUSTED ODDS RATIO FOR ACHIEVING THE MINIMUM PROJECTED ACCRUAL BY STUDY CLOSURE STRATIFIED 

BY THE TIME-TO-FIRST ENROLLMENT (WITH ADJUSTED VALUES) 
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TABLE 3-3:  DISEASE TYPE BY SAMPLE SIZE, TIME-TO-FIRST PATIENT, INCIDENCE, AND MORTALITY 
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TABLE 3-4:  UNADJUSTED ODDS RATIO FOR ACHIEVING THE MINIMUM PROJECTED ACCRUALS BY STUDY CLOSURE STRATIFIED 

ACCRUAL PERFORMANCE AT THE EXPECTED PERIOD (WITH ADJUSTED VALUES)
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FIGURE 3-1:  DEFINITION FOR OBSERVATION POINTS AND TIMING ANALYSIS 
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CHAPTER IV 

 

IMPACT OF CLINICAL TRIAL CHARACTERISTICS ON DEVELOPMENT 

TIME OF NCI-CTEP SPONSORED CLINICAL TRIALS 

4.1   PREFACE AND RESEARCH MODEL 

 The time to develop a NCI-CTEP sponsored clinical trial can take approximately 

26 months to complete.
1
 In the previous research, we have shown that increased 

development time has an inverse affect on the likelihood of achieving accrual success.  

Research in this chapter identifies clinical trial characteristics that impact this barrier to 

clinical research effectiveness.  We extract characteristics from four different categories 

of characteristics:  Demographics, Study Design, Study Agents, and Study Reviews.  

Understanding which characteristics attribute to development time is the first step to 

reducing the overall development time.  
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4.2 ABSTRACT 

Background  The median time required to develop an NCI-CTEP sponsored oncology 

clinical trial from initiation of concept to enrollment of first patient on trial has been 

found to consume a significant amount of calendar days.  Furthermore clinical trials with 

greater development time have shown a decreased likelihood of achieving necessary 

accrual levels. This study examines the relationship between development time and the 

clinical trial characteristics.  Understanding the underlying characteristics of clinical trials 

that impact development time will result in a better understanding the barriers to rapid 

clinical trial development. 

Methods  A total of 1030 National Cancer Institute (NCI) sponsored therapeutic 

oncology clinical trials through the Cancer Therapy Evaluation Program (CTEP) opened 

to patient accrual in an eight-year period (1/2000 – 12/2007) were investigated.  Trial 

characteristics and development times were collected through the Protocol Information 

Office (PIO) of CTEP.  Development time is defined as the difference between day that a 

protocol is submitted for concept review and the day that the clinical trial is activated, or 

opened for patient enrollment.  Due to the extensive non-normality of the variable 

distributions, all data were ranked. Because Phase III trials have meaningfully different 

levels of trials characteristics, analyses were split between Phase III and non-Phase III 

trials. Multivariate analysis using linear regression of the ranked characteristics was used 

to calculate the variance in ranked development time for both data sets. .   

Results  Clinical trial characteristics accounted for 24.9% of the variation in development 

time for Phase I, I/II, II trials.  A total of ten clinical trial characteristics were identified to 

contribute to the explaining the variance in development time.  For phase III clinical 
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trials, clinical trial characteristics accounted for 30.2% of the variance in development 

time.  Four clinical trial characteristics related towards explaining the development time.  

A multivariate linear regression analysis revealed that protocol and concept review was 

the most pronounced determinant of development time for all clinical trial phases.  

Conclusion  A number of clinical trial characteristics have been identified as predictive 

factors towards predicting the time to develop a clinical trial.  Continued research to 

identifying additional clinical trial characteristics is needed to address the variance in 

development time.  
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4.3  INTRODUCTION 

Challenges to improve the speed and efficacy of oncology clinical trials have been 

paramount within the National Cancer Institute (NCI).
1
 Translating a research idea into a 

operational phase III clinical trial have been found to be an complex endeavor requiring 

nearly 26 months to prepare.
2, 3

 Every clinical trial developed is meticulously planned, 

with no less than six reviews by multiple participants.2-4 Additional reviews are required 

by trials sponsored by external organizations such as the NCI as well as at the multiple 

institutions that may be involved in accruing patients on the trial.5 In a span of over two 

years for which a clinical trial is undergoing development, how much of the state of 

science has changed or what new trends in medicine may have occurred? Long trial 

development time can cause unnecessary delays before any potential results from the 

clinical trial may become available.  The progress of clinical research evolves quickly 

and findings from the latest research results can often cause a trial under development 

becoming obsolete.6 Competing trials also may occur because the development time 

cannot be predicted and may be completed a the same time as a separate trial utilizing the 

same patient population.7 Excessive time to develop a clinical trial not delays the 

progress of cancer research, but it has also been found to be barrier in achieving success 

in terms of accrual goals.8 Observations have estimated that approximately two in every 

five NCI clinical trials attempted fail to achieve the minimum accrual goal necessary to 

statistically support the intended scientific objective. 

A first step towards reducing the development time of a clinical trial is to identify 

the underlying characteristics that may be correlated to development time.  Identifying 

such critical trial characteristics can also begin to explain the variance in estimating time 
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necessary to effectively manage clinical trial development. From the perspective of the 

principal investigator or study chair who is designing the clinical trial, it is important to 

have an understanding of the cost, with respect to development time, that various trial 

characteristics may have, and the potential impact of such factors on the likelihood of 

completing accruals to the trial.  Likewise, directors of medical institutions, such as NCI-

CTEP, are interested in development time as it impacts the status of overall their portfolio 

of the clinical trials.9 

This research identifies if general clinical trial characteristics can be utilized as 

indicators to estimate clinical trial development time.  This research establishes a baseline 

framework to understanding and identifying barriers to long development time of 

oncology clinical trials sponsored by CTEP. 

4.4  METHOD 

4.4.1  Study Sample 

 The study sample was all therapeutic, phase I, I/II, II, and III oncology trials 

sponsored through NCI-CTEP and opened to accrual between January 1, 2000 and 

December 31, 2007.  Trials submitted to NCI-CTEP from Cancer Centers, 

Comprehensive Cancer Centers, Cooperative Groups, Consortiums, and government 

agencies (i.e. National Institutes of Health and National Cancer Institute Branches) were 

eligible for this study (n=1046).  Trials with incomplete timing data, specifically the date 

of receipt of the concept by NCI-CTEP, were excluded (n=409) due to the inability to 

calculate total development time. 
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To obtain the characteristics of the clinical trials in the sample, we collected 

information concerning both concepts and protocols per clinical trial from the CTEP-PIO 

database.  Trials that seek NCI support are required to submit a concept or letter of intent 

(LOI) for evaluation by the CTEP scientific committee prior to pursuing the development 

of the clinical trial.  Once the concept is approved and the clinical trial is developed, the 

clinical trial is required to be submitted to NCI-CTEP for scientific review of the 

completed protocol.  A clinical trial can only be activated and ready for patient accrual 

provided that all the necessary reviews have been conducted.  (For a detailed process to 

develop a clinical trial with CTEP support, we refer you to Dilts et al.
5
)  A central 

repository of clinical trials maintained by the CTEP-Protocol Information Office (PIO) 

tracks a host of characteristics and clinical trial information. We compiled a 

comprehensive list of characteristics for each of the trials in the database on the available 

data.  

4.4.2  Characteristics Organized in Factor Grouping 

A total of 78 clinical trial characteristic variables were retrieved from the CTEP 

PIO-database (Table 4-1).  Fifty-four (54) variables were not used for the analysis 

because of duplicate variables, variables unrelated to development time, or inconstant 

coding of the data.  Three (3) variables were used to filter the final sampling set, and 18 

variables were used to as the specific clinical trial characteristics for our research (Figure 

4-1).  The characteristics were categorized a priori into 4 different factor groups for ease 

of understanding:  clinical trial demographics, scientific design, study agents and 

regulatory requirements, and scientific/ethical reviews (Table 4-3).  Characteristics that 
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were identified but had 10% observations within the cohort were excluded from in the 

study.  

Clinical Trial Demographics, the first factor grouping, included characteristics 

related to general characteristics of the trial such as phase and organization.  

Characteristics also included operational characteristics such as whether the trial was an 

NCI-solicited trial or an expedited trial.  The NCI-CTEP can provide a solicitation for 

Phase I, I/II, and II trials in order to identify areas that are deemed to be scientifically or 

strategically important towards the direction of cancer research.  Institutions can respond 

to NCI-CTEP solicitations by providing a letter of intent for review thus beginning the 

clinical trial development process.  NCI-CTEP can expedite trials (particularly phase III 

trials) that are identified as having high importance or require timeliness to enrolling 

patients.  Trials designated for the NCI expedited developmental process are assigned 

tighter deadlines for which reviews and revisions must be conducted.  Also included in 

the clinical trial demographic characteristics was a variable that designates the trial focus 

on hematopoietic diseases such as leukemia, lymphoma, and myeloma or non-

hematopoietic diseases, specifically solid tumors.  The characteristic that identified 

pediatric trials among the cohort of trials was also included in clinical trial demographic 

category. 

The Study Design factor group included trial characteristics related to the protocol 

scientific issues.   Included in the scientific design group are variables related to trial size 

such as projected patients per month and projected minimum accrual.  Both variables 

were specified in protocol during trial development.  Correlative studies may also be 

conducted in combination with the clinical trial.  These are secondary studies that may be 
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conducted prospectively, retrospectively, or conducted in conjunction with the treatment.  

Also with this group were trial characteristic of: additional treatment approaches beyond 

drug/therapeutic agents, specifically radiation therapy, surgery, stem cell transplant, gene 

therapy. 

The third factor group, Study Agents Information, included variables that related 

to the therapeutic agents being used for the trial.  Often times, trials examine whether a 

new treatment option compares with the existing treatment, or standard of care option.  

Factors included in this group include the number of therapeutic agents as well as the 

number of investigational agents that will be used.  Investigational agents require 

additional Food and Drug Administration (FDA) involvement that may add additional 

reviews and processes before clinical approval.    

The final factor group, Study Reviews factor group included characteristics of the 

number of reviews required to obtain approval by NCI-CTEP scientific review 

committee.  Scientific reviews are conducted when a trial is submitted for review as a 

letter of intent (for phase I, I/II, and II trials) or as a concept (for phase III trials).  Upon 

approval of a concept, the idea is developed into a protocol for review and then 

subsequently submitted for a complete scientific review.  Often, the outcome of a review 

requires additional revisions to address stipulations from the review committee.
5
 

Additionally, the number of times a clinical trial have been reviewed and received an 

outcome of disapproval is also tracked.  “Disapproval” outcomes are the harshest 

outcome whereby the trial is considered to have issues of major scientific deficiencies; 

yet the institution or the principal investigator has the option to resubmit the clinical trial 

for further review.  NCI has also implemented the use of a centralized-institutional 
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review board (CIRB) that reviews clinical trials for ethical considerations.  The CIRB 

was designated to reduce the amount of redundant processing steps created by multiple 

ethical reviews conducted for multi-institutional trials.
10

 

4.4.3  Statistical Analysis 

Based on a priori knowledge of the uniqueness of phase III trials compared to 

other clinical trials with respect to development time, trial size, and accrual performance, 

the analysis of phase III trials was completed separately from the other trials.
8, 11

 

Descriptive statistics of the characteristics by the two groups are summarized by median 

and interquartile ranges (IQR) for continuous variables and occurrences and percent of 

sample for discrete variables. 

Because of the high non-normality of the data, all variables were transformed by 

rank with mean rank values assigned to cases with equal values. Hierarchical multivariate 

linear regression model was used to examine the association between the dependent 

variable of clinical trial development time against the characteristics within the four 

groups: clinical trial demographics, study design, study agents, and scientific/ethical 

reviews.  Regression results were analyzed by each blocked category.  A final regression 

model was created based on the significant findings from the regression analysis.  The 

results are presented by ranked transformation for ease of interpretation. Statistical 

analyses were performed in SPSS (version 16.0, descriptive and hierarchical multiple 

linear regression). 
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4.5 RESULTS 

A total of 1031 NCI-CTEP sponsored clinical trials that were opened to accrual 

between 1/2000 and 12/2007 met inclusion criteria.  Phase II trials (n=526, 51.0%) 

constituted the majority of the trials followed by phase I (n=262, 25.4%), phase III 

(n=152, 14.7%), and phase I/II (n=91, 8.8%). 

Clinical trials were subdivided by phase III and non-phase III trials.  Figure 4-2 

illustrates the finding that phase III trials are statistically significantly greater in 

development time compared to trials of other phases (Mann-Whitney: p 0.001).   For the 

cohort group focused on non-phase III clinical trials, it was observed a priori that there 

was no significant differences in development time between phase I, I/II, and II trials 

(p=0.530).  Other trial characteristics related to phase I, I/II and II trials as well as to 

phase III trials are shown in table 5. 

4.5.1  Phase I, I/II, II Clinical Trials 

Table 6 reflects the findings from the hierarchical multiple regression results of 

phase I, I/II, and II trial characteristics as predictors of the variance of trial development 

time.  Analysis between phase and treatment arms showed that there was a significant 

correlation between phase and treatment arms (Pearson Correlation=-0.660, p 0.001), so 

treatment arm used in the regressions and phase I, I/II, II was excluded from further 

analysis.  Other characteristics are not meaningfully correlated to phase (Pearson 

Correlation>0.40).   

The first set of analyses was to explore the relationship between clinical trial 

demographics and development time.  The presence of pediatric (p=0.011), solicited 
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(p 0.001), and hematopoietic  (p=0.010) trials accounted for higher trial development 

time.  However, there was no statistically significant relationship of organization on the 

development time (p>0.05) for these trial phases.  Characteristics related to trial 

demographics accounted for 2.7% of the development time, which while statistically 

significant (p=0.001), was not meaningful.  

The second analysis used hierarchical multiple regression modeling by regressing 

study design factors onto clinical trial demographic factors with respect to development 

time. This showed an increase in variance explained (adjusted R
2
=0.080,  = 0.053, 

p 0.001).  In addition to the previously mentioned characteristics, the study design 

characteristics that statistically contributed positively to the prediction of increased 

development time included trials that involved radiation therapy, surgery, stem cell 

transplant, image directed therapy, and/or genetic transplant (p 0.001) and the number of 

correlative studies (p 0.001).  Interestingly, trials that had greater projected accrual rates 

(in terms of patient per month) negatively and statistically significantly impacted the 

variance in development time (p=0.029).    

The third analysis explored whether the addition of study agents had an impact on 

development time in addition to clinical trial demographics and study design.  The 

presence of investigational agents had a positive impact on the development time 

(p=0.001) but the number of commercial agents did not have any statistically significant 

effect (p=0.227).  Adding the additional characteristics of study agents increased the 

amount of variance explained, or adjusted R
2
 to 9.0% (  = 0.01 from previous model).   
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The final analysis assessed the impact of scientific review factors, in addition to 

the previously mentioned factors.  Both the number of concept reviews and the number of 

protocol reviews had a statistically significant positive impact on the development time of 

a clinical trial (p 0.001).  The inclusion of scientific review as a predictive factor did not 

drop any of the previously mentioned factors that contributed to assessing the variance of 

development time. Adding the characteristics of number of concept reviews and number 

of protocol reviews accounted for 24.9% of the variance in development time, (  = 0.159 

from previous model).   

A total of ten characteristics were identified as having a statistically significant 

impact on total development time (Pediatric, NCI-Solicitation, Hematopoietic Diseases, 

Therapeutic Arms, Correlative Studies, Projected Accrual Rates, Additional Treatment 

Approaches, Investigational Agents, Concept Reviews, and Protocol Reviews) for non-

phase III oncology trials.  A final hierarchical multiple regression model including the 

characteristics that were identified to be statistically significant in explaining the 

development time variance as Block 1 and the remainder of the variables in Block 2 was 

conducted to verify the relationship of the characteristics on development time.  The ten 

identified factors characterized in Block 1 represented 24.8% of the variance in 

predicting development time for non-phase III trials, while the remaining variables in 

Block 2 accounted for the remaining 0.1% of the variable thus confirming the findings of 

the analysis.  
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4.5.2  Phase III Clinical Trials 

Table 6 summarizes analyses of phase III clinical trial characteristics on 

development time variance by means of hierarchical multiple regression.  Because the 

overwhelming majority of NCI-CTEP supported Phase III clinical trials are conducted in 

the cooperative group setting (n=151, 99.3%), the variable of organization was excluded 

from the analysis. 

The first set of analyses of phase III trials explored the impact clinical trial 

demographics factors on development time.  A linear regression model resulted in 

predicting 5.8% of the development time variance (p=0.008).  Pediatric trials were found 

to contribute to an explaining an increase in development time (p=0.036) while studies 

that were expedited through the development process was shown to have a decreasing 

impact on development time (p=0.007).  

The second set of analysis explored whether the addition of the trial study design 

factor improved the underlying hierarchical multiple regression results.  An increase of 

2.9% in variance explained in the development time resulted in the second analysis 

accounting for 8.7% of the variance (p=0.008).  An increase in development time was 

explained by trials that involve radiation therapy.  Expedited trials were the only variable 

from the previous model that contributed to explaining variance in development time 

(p=0.008). 

The third set of analyses added the factor related to study agents involved, 

particularly the number of investigational and commercial agents being used, to the 

previously established model.  The addition of both characteristics did not statistically 
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significantly predict development time, but the overall regression model accounted for a 

total of 10.2% of the variance in development time (  = 0.015 from previous model; 

p=0.006).  

The final set of analysis for the hierarchical multiple regression model included 

the previous characteristics in addition to characteristics related to the scientific and 

ethical reviews factor.  Both concept and protocol reviews resulted in being particularly 

strong indicators of development time (p<0.001 for protocol reviews, p=0.009 for 

concept reviews).  The option to submit a clinical trial through CIRB did not influence 

the variance in the development time (p=0.664).  In the final model, surgical trials 

positively impacted the development time (p=0.026) while expedited trials were found to 

explain a decrease in development time (p=0.004).  All other factors were not statistically 

significant in the model.  With the addition of scientific and ethical review 

characteristics, there was a marked increase from 10.2% of the variance accounted for in 

the previous model to predicting 30.2% of the variance (  = 0.20 from previous model). 

The characteristics of expedited trials, surgical trials, number of concept reviews, 

and number of protocol reviews were found to be statistically significant in predicting the 

variance of development time.  Further verification of the final model was created by 

analyzing these four characteristics in Block 1 to assess total variance accounted for.  The 

other characteristics were entered in Block 2 to ensure that the model was complete.  The 

four identified characteristics accounted for 28.1% of the variance in predicting 

development time while the remaining 11 variables accounted for 2.1% of the variance.     
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Overall, characteristics related to scientific and ethical reviews contributed the 

greatest explanatory support for the variance found in development time for both phase 

III and non-phase III trials (Figure 4-3).  The analysis of phase III clinical trials identified 

only 4 statistically significant factors, but accounted for a greater variance of 

development time compared to phase I, I/II, and II trials.   

Beta weights for all factors are shown in Table 4-4.  

4.6  DISCUSSION 

This research provides a comprehensive investigation of the available 

characteristics that are recorded concerning oncology clinical trials in development under 

the CTEP mandate over an eight-year period.  With over 70 variables available in the 

CTEP-PIO database, a total of eight variables were identified to contribute to the 24.9% 

of development time variance for phase I, I/II, and II trials.  For phase III trials, four 

variables were identified to statistically account for 30.2% of the total development time 

variance. Further research is needed to what additional characteristics account for the 

development time.  

The identified characteristics that relate to predicting development time variance 

can be grouped into two types:  process-driven variables and trial-derived attributes.  

Process-driven characteristics are variables that can be changed based on decisions 

(either by the institution or NCI-CTEP) that are made at the onset of development such as 

the option to expedite a trial, solicit ideas for a trial, append a correlative study, reduce 

the number of reviews, and option to involve CIRB into the development.  Trial-derived 

attributes are variables that are dependent on the trial itself as driven by scientific or 



 82 

statistical requirements and hence cannot be changed without changing the underlying 

trial hypothesis and/or scientific objective.  These characteristics include: number of 

treatment arms, disease focus of the trial, targeted patient population (i.e. pediatric trials), 

and projected minimum accruals. 

Trial-derived attributes can only be used as passive predictor of development time 

to provide reasonable timelines and expectations as to when a trial will available to enroll 

participants.  Such characteristics can be used to manage the portfolio of developing and 

ongoing clinical trials to help avoiding incidences such as trials being blocked because 

another, similar study is underway, and resource requirements to support future trials. 

Allowing for factors to support the prediction of development time extends portfolio 

management across a rolling-time horizon where forecasting the demands and 

requirements of future clinical trials can be accomplished.
12

 

It is of interest to focus on characteristics that are process-driven variables where 

proactive decisions can be made which impact development time.   From our research, it 

is found that both the decision to develop clinical trials through NCI-solicitations as well 

as to expedite trial a have a positive affect on decreasing clinical trials.  With the 

knowledge that PIs may be able to complete the development of CTEP-sponsored trials 

provided that it is in response to a solicitation of idea may be help increase the number of 

trials that fit a strategic need or population demand set forth by the NCI.  It is also shown 

that the expedited trials impact by decreasing development time.  This finding is 

significant in the fact that it is observed that both the PI as well as CTEP should be able 

to fulfill specified timelines if they are defined early.  Unfortunately, expedited trials still 

require a median of 464 calendar days to develop, which is approximately the same time 
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as a phase I, I/II, or II trial.  Furthermore, it is unknown what the adverse impact on the 

development of other clinical trials in progress by such expediting as the resource 

requirements may be tied up on expedited trials required to satisfy the shorter timelines.  

We have shown that the number of reviews at the concept and the protocol 

development stages are strong predictors of the overall development time.  Findings from 

past research have shown that the process to complete a clinical trial can require 

numerous loops whereby processes must be repeated until approval is obtained.
13

 

Looping through the development process is a symptom of administrative barriers that 

are present within the institution and the interface between these institutions and external 

agencies such as CTEP.
4
 The study findings presented here only account for the number 

of scientific reviews by the CTEP protocol review committee that is found to require a 

median 6-7 reviews (Table 4-3).  Reviews of the clinical trial in development do not 

include the interchange within the institution and the PI, the industry sponsor, the Food 

and Drug Administration, or correspondence regarding financial or contract negotiations.  

Further research must be conducted to understand the underlying rational as to why 

clinical trials require the so many re-reviews. 

Previous studies have shown that development time has a significant negative 

relationship on accrual performance.  In addition to continuing to identify characteristics 

that impact development time, further research is suggested to identify better clinical trial 

predictor characteristics and to study their impact on the accrual performance of the trial. 

It is important to note that these research findings are only applicable to NCI-

CTEP sponsored oncology clinical trials.  Furthermore, the variables that are used in the 
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analysis do not include any scientific evaluation into the quality of the trial nor the 

current state of science at the time the trial was developed.  However, the findings of this 

research provide a strong foundation and framework to uncovering the barriers to the 

recently discovered barrier to development time.   
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TABLE 4-1A:  AVAILABLE CONCEPT-RELATED CLINICAL TRIAL CHARACTERISTICS COLLECTED IN THE CTEP-PIO TRACKING 

AND MONITORING DATABASE 
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TABLE 4-1B:  AVAILABLE PROTOCOL-RELATED CLINICAL TRIAL CHARACTERISTICS COLLECTED IN THE CTEP-PIO TRACKING 

AND MONITORING DATABASE
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TABLE 4-2:  CLINICAL TRIAL VARIABLES BY FACTOR GROUPINGS 
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TABLE 4-3:  CLINICAL TRIAL DEMOGRAPHICS FOR PHASE I, I/II, II TRIALS AND PHASE III TRIALS 
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TABLE 4-4:  HIERARCHICAL MULTIPLE REGRESSION RESULTS FOR CLINICAL TRIAL 

DEVELOPMENT TIME REGRESSED ON CLINICAL TRIAL CHARACTERISTICS BY FACTOR 

GROUPINGS FOR NCI CTEP-SPONSORED CLINICAL TRIALS
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FIGURE 4-1: SELECTION AND FILTERING CRITERIA UTILIZED IN IDENTIFYING 

VARIABLES IN ANALYSIS 
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Phase III vs Phase I, I/II, II (Mann- Whitney two-sample P 0.001) 

Phase I, vs Phase I/II, vs II (Kruskal-Wallis n-sample P=0.530) 

FIGURE 4-2: DEVELOPMENT TIME OF CLINICAL TRIALS BY PHASE 
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FIGURE 4-3:  COMPARISON OF FACTOR GROUPS BY PHASE 
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CHAPTER V 

 

CONCLUSION 

 

This research investigated the impact of oncology clinical trial success indictors 

that occur during pre-activation (or the period required to develop a clinical trial) as well 

as early post-activation indicators as they relate to the likelihood of a clinical trial 

achieving accrual success.  The research was divided into three main components: 1) the 

relationship between trial development time and accrual success, 2) the relationship 

between time-to-first patient enrollment to the clinical trial and the expected accrual 

performance with accrual success, and 3) the characteristics of clinical trials that relate to 

development time.  The research findings provide insight into factors related to the 

success of achieving accrual goals as well as clinical trial characteristics related to 

development time and it broadens the horizon for future research in the areas of design 

and development stage of clinical trials. 

5.1   IMPACT OF DEVELOPMENT TIME ON ACCRUAL SUCCESS 

In Chapter II, development time was found to have a statistically significant and 

meaningful negative impact on the likelihood of a clinical trial achieving success in terms 

of its accrual goal.  With regard to research investigating improvements to translational 

science, this finding uncovers barriers to clinical research effectiveness during pre-

activation time and processes.  Research focusing on causes of low clinical trial accrual 

must acknowledge that pre-activation clinical trial factors, such as development time, 

also impact enrollment, in addition to patient perception and physician’s effort to recruit.
1
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My research shows that development time can be used as an indicator that 

provides quantitative support for decisions to continue or terminate a clinical trial during 

its development and immediately post-activation. Specifically, for NCI-CTEP sponsored 

oncology clinical trials, trials that extend development time beyond 12 months have 

decreasing likelihood of accrual success the more development times increase.  

Essentially, once an idea is conceived, there is a “countdown clock” during which the 

trial idea remains of interest and it avoids becoming obsolete, both in terms of scientific 

and popularity to the oncology community.  

5.2   EARLY PREDICTORS OF ACCRUAL SUCCESS 

In Chapter III, which studied early post-activation indicators of oncology clinical 

trial accrual success, it was found that both time-to-first enrollment as well as accrual 

performance at the expected deadline were predictors of achieving accrual success.  

These findings create opportunities conduct prospective observation points on clinical 

trials rather than retrospective analysis of completed trials.  Public policy and health care 

management researchers can utilize these critical milestones to investigate what actions 

were conducted on clinical trials to improve accrual rates and whether these were 

effective in impacting achievement of accrual success.  Preliminary findings of this 

research also hint at evidence that both the incidence of cancer and the mortality of 

cancer in the general population do not impact accrual rates.  Therefore, the barriers to 

clinical trial accrual success of a study are found in other factors beyond patient 

population demand or urgency by cancer type. 

Additionally, the second stream of research provides two well-defined milestones 

where the evaluation of clinical trial progress can be conducted.  Time-to-first enrollment 
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is a milestone that all studies must fulfill (with the exception of studies that are so 

unsuccessful that they do not enroll a single participant) and is a standardize evaluation 

point that is easily measured.  Studies that do not enroll the first patient as early as two 

months begin to show statistically significant signs of decreased likelihood in achieving 

accrual success.  Early interventions of strategically or scientifically important studies 

therefore should be conducted as early as two months after opening.  For example, 

critical studies that do not achieve this first accrual milestone may elect to begin efforts to 

extend a study to a multi-institution setting such as through Community Cancer Oncology 

Program (CCOP), a network that enables an increased number of patients and physicians 

to participate on a clinical trial, in order to increase the accruals.
2
  

Expected time to fulfill the minimum projected accrual is a milestone that is 

defined by the principal investigator, trial statistician, and those involved with the 

protocol development.  Findings from this dissertation show that few clinical trials are 

able to achieve the projected accrual performance goal within the pre-defined schedule.  

Decisions may be supported to either reward clinical trials for able to accruing the desired 

number of patients within the expected period of time, or punish those that do not.  

Identifying two accrual rate milestones sets the foundation for the application of portfolio 

analysis towards the health care setting of clinical trials management.  Clinical trials 

accrual progress can be systematically evaluated and quantifiably measured with regard 

to likelihood of achieving the intended accrual goals. 

5.3   CHARACTERISTICS IMPACTING DEVELOPMENT TIME 

This research takes the initial steps in uncovering factors related to long 

development time based on the findings from Chapter IV.  The research provides an 
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initial framework and methodological approach to understand the factors that are related 

to development time.  Continued research can build off these findings by identifying 

additional factors that related to development time including subjective factors and 

currently unmeasured factors.   

Practical applications of this research identify two types of factors or 

characteristics that impact development time: 1) Process-driven characteristics and 2) 

Clinical trial-derived attributes.   Process-driven characteristics are factors that can be 

managed based upon the decisions and specific steps required to develop a trial.  Clinical 

trial-derived attributes are those factors related to the science, statistical, and/or disease of 

the trial and cannot be changed without impacting the clinical trial design. Clinical 

researchers can have a better understanding regarding how long a study will require to 

develop.  Findings from this research provide additional evidence that the characteristics 

that influence the development of Phase III trials are unique compared to non-phase III 

trials.  In addition, the research finds that the greatest impact to development time is 

related to process-driven characteristics, particularly the number of scientific reviews, 

which can be addressed through quality and process improvements.  Coordination 

between those conducting the scientific review and those responding to the review may 

be able to reduce the number of reviews and thus decrease the development time 

required.  
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5.4   LIMITATIONS AND FUTURE STUDIES TO ADDRESS LIMITATIONS 

5.4.1 Research Setting 

The results and findings from this research are only applicable within the context 

of oncology clinical trials, and specifically within the NCI-CTEP research setting.  

Oncology clinical trials can be conducted via multiple sponsors, including industry 

sponsored and at the local institutional level, i.e., a cancer center.  Each of these sponsors 

require unique development processes, organizational structures, and clinical trial 

requirements.  The uniqueness of each institution, including expertise brought forth by 

the clinical researchers and core competence of the institution, may result in different 

results if the research presented in this dissertation is replicated within the individual 

context.  For example, an academic medical center may have a network of rural and 

affiliate institutions to participate on clinical trials in order to increase accrual rates and 

broaden participation on clinical trials.
3
 Having this unique feature within the 

organization may allow for faster accrual rates and therefore early indicators during the 

accrual period of eventual accrual success, as presented in this research, may require 

modification.   

Compared to other diseases, oncology clinical trials are the most prevalent type of 

trials.
4, 5

 However, it is unknown whether clinical trials of other diseases also encounter 

similar barriers to development and accrual success compared to oncology clinical trials.  

Specific interest for further studies may be clinical trials that focus on cardiology diseases 

with it being the leading cause of deaths per year and highest incidence rate in the United 

States.
6
 With fewer clinical trials compared to oncology and a high incidence rate, 

cardiology clinical trials may have different factors related to development time and 
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accrual.  Interest in other diseases with less visibility and incidence rates compared to 

oncology such as sickle cell trials are also pertinent as the characteristics of the disease 

and organizational structure supporting clinical trials may result in different findings 

from this research. 

5.4.2 Uncovering Additional Factors 

Continued research to discover pre-activation factors is essential. The efforts 

summarized in the three primary chapters of this dissertation mainly focus on factors that 

influence timing data with respect to accrual.  

The research presented in this dissertation has only begun the task of 

systematically uncovering the characteristic of clinical trial development time with the 

provided retrospective data. Identification of additional factors that may impact long 

development time would be beneficial in explaining a greater proportion of the variance 

in development time.  It is expected, but not tested, that a large portion of the 

development time variance may be explained by subjective factors that can only be 

evaluated via prospective data collection through surveys and interviews.  With the 

finding that an increased number of reviews result in increase development time, it would 

be interesting to track the miscommunication of comments of the reviewers (also known 

as stipulations) by the principal investigator and research associates developing the 

protocol.  Perhaps the increased number of reviews is attributed to the inability to 

properly address the reviewers’ comments either through vagueness of the comments or 

through misunderstandings of what is a required response to the reviews.   
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The research provides a foundation to begin addressing concerns for portfolio 

management of clinical trials.  Decisions related to the management of a portfolio of 

clinical trials must be derived from a tradeoff between feasibility/operability as well as 

strategic importance.
7, 8

 The research uncovers that development time is a vital measure 

to consider when supporting clinical trial portfolio decisions with regard to feasibility and 

operability.  Furthermore, early indicators of accrual success can be measured of clinical 

trials as early as first patient enrollment.  Typically, there is a pipeline of clinical trials 

within the various stages of development and execution. Clinical trials continually enter 

the system for development, opened to enrollment, and closed to accruals, continually 

monitoring clinical trials across a rolling-time-horizon is important.  Several metrics have 

been identified; however the next step is to apply it to a decision model for the portfolio.   

 

5.4.3 Clinical Trial Success 

The measure of success utilized throughout this research was accrual performance 

of the clinical trial.  It is important to acknowledge that a clinical trial achieving the 

minimum accrual goal is a very minimal measure of trial success.  Additional measures 

of success of a clinical trial are also essential.  One measure of success worth noting is 

that of the measure of publication and scientific importance of the outcomes of the 

clinical trial.  With less than one in five clinical trials result in publication in a peer-

reviewed journal, measuring clinical trials by the quality of the scientific findings are just 

as important as achieving accrual success.
9
    

Future research to address these limitations should be continued by investigating 

what additional barriers to clinical trials are present with regard to factors beyond 
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development time.  Barriers that obstruct the implementation of quality and scientific 

relevance into the study design may uncover additional factors that have been often 

overlooked.   

5.5   FINAL CONCLUSIONS 

5.5.1 For Researchers Investigating Clinical Trial Barriers to Success 

This research delves into the critical intersection between management research 

and health care, specifically in the setting of oncology clinical trial operations.  The 

research bridges the gap between clinical trial development efforts and clinical trial 

effectiveness.  Efforts to reduce the development time therefore not only improve how 

quickly a trial can begin to enroll patients, but it also improves the likelihood of 

achieving accrual success.  This research also provides indicators during the early accrual 

performance that can be used to predict accrual success, and it identifies clinical trial 

characteristics that are correlated to long development time. 

Findings from this research impact future research related to the investigating 

clinical trial barriers by providing new opportunities to improve clinical and translational 

science effectiveness.  With little research focused on pre-activation activities and early 

accrual performance of clinical trials; this research emphasis the importance of such 

research 

Focusing on the issues regarding clinical trial operational effectiveness also 

creates opportunities to apply operations and management (OM) theories to investigate 

relevancy of past research towards a new research settings.  Potential application of OM 

theory to the design and development of clinical trials is outlined with a focus of supply 
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chain management as well as a summary table for supply chain management, job shop 

scheduling, and new product development.
10

 Continued efforts in this research may help 

established the applicability of current management theories to the health care setting or 

it may highlight the uniqueness of health care compared to other industries. 

5.5.2 For Clinical Trials Offices and Others Developing and Managing Oncology 

Clinical Trials  

From the perspective of those involved with the implementation of oncology 

trials, this research highlights the importance of both the development process as well as 

the early accrual period.  Specifically, evidence has shown that greater development time 

has an adverse impact on accrual success.  Unnecessary delays during the development of 

a clinical trial should be avoided and decisions to “tinker” or revise the clinical trial 

causing additional delays should be made with the consideration of the potential tradeoff 

in likelihood of achieving success.
11

 For example, financial and contract negotiations 

have become integrally tied into the design and development of a clinical trial and can 

often cause delays due to the administrative barriers of synchronicity.
3
 This research 

suggests that it is in the best interest of both the clinical researcher as well as the sponsor 

to have a clinical trial developed quickly and safely to improve the overall likelihood of 

achieving accrual success; without achieving the necessary accruals, all efforts related to 

failed clinical trials becomes non-value added.  Yet, when negotiating contracts and 

financial agreements, both parties may only look out for the self-interest of the individual 

party thus building in potential delays into the entire process.
10

 Careful consideration of 

the design and development decisions of a clinical trial must be made with regard to both 

the potential consequential delays and the impacts to the overall success of a trial. 
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From the managerial perspective for those who oversee oncology clinical trials, 

this research provides a foundation for identifying specific metrics by which to evaluate 

clinical trials in both the development stage as well as through the accrual stage.  

Identifying the metrics of development time, time-to-first enrollment, expected accrual 

performance, and process-related characteristics allows for the evaluation of all clinical 

trials across a standard set of criteria.  This research address several metrics that can be 

used to determine the likelihood of achieving accrual success as well as predicting the 

expected period to which a clinical trial can complete the development time.  These two 

pieces provide the initial components of both clinical trial performance and scheduling 

required to establish the ability to manage a portfolio of trials.  Managers can utilize the 

findings from this research and couple it with the implementation of overall strategy 

which the organization (specifically NCI-CTEP) follows, in order to improve overall 

clinical trial effectiveness.  

5.6   OVERARCHING CONCLUSIONS  

The research of this dissertation is just the beginning of a growing area of interest 

to improve the operational and scientific effectiveness of clinical research. There are a 

host of other perspectives and academic disciplines that can be applied towards 

improving clinical trial effectiveness; this research embraces the management approach 

and applied it to issues of clinical trial development and operations.  All interdisciplinary 

research efforts and application of research must continue with the utmost intention to 

achieve the ultimate goal of improving standard treatment options and standards of 

oncology practices benefiting the current and future populations afflicted with cancer. 
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CHAPTER VI 

 

EPILOGUE:  APPLICATION OF MANAGEMENT THEORIES TO A 

HEALTHCARE SETTING 

The past four years of investigating the clinical trial development process through 

multiple settings including four comprehensive cancer centers, three cooperative groups, 

and two government institutions has presented numerous examples and informal case 

studies on the application of healthcare towards management theories.  The combination 

of countless interviews, collecting data from multiple perspectives, and documenting the 

processes required to develop a clinical trial have provided sufficient insight on how 

different participants and organization interact amongst each other.  Three specific 

theoretical management lens of interest of how the development of a clinical trial is 

applicable include supply chain management, new product development and job shop 

scheduling.   

To ignite the extension of management theory into the healthcare setting, research 

has begun to provide the foundation for future research on the theoretical level.  The 

application of supply chain management to the development of clinical trials is presented 

in a formal article.  Additional references that relate to new product development and job 

shop scheduling are presented in appendix A.  Research findings are presented in the 

framework of administrative barriers denoted by structural, infrastructural, and 

procedural barriers.
1, 2
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6.1  ABSTRACT 

The knowledge-based healthcare supply chain is plagued with the same dilemmas 

as those found in the manufacturing environment, hence theories and principles from 

operations management (OM), particularly those involved with supply chain 

management, may be able to be applied to improve overall healthcare system 

performance. The objective of this paper is to show how one aspect of the healthcare 

supply chain, that of pharmacological clinical trials, has a distinct need for the ideas and 

solutions that operations management can bring. Decision science techniques have been 

successfully applied in a variety of industries, yet little of this knowledge has been 

translated onto the decision processes required to design and activate drug clinical trials 

(Dilts & Sandler, 2006; Dilts, Sandler, Baker, Cheng, George, Karas, McGuire, Menon, 

Reusch, Sawyer, Scoggins, Wu, Zhou, & Schilsky, 2006). Using process and timing data 

collected from multiple sites concerning oncology clinical trials, we show that there is a 

wealth of opportunities to apply OM knowledge in healthcare.  

6.2  INTRODUCTION 

Total national healthcare expenditures within the U.S. rose 7.9% or 16% of the 

gross domestic product (GDP) in 2004, and are projected to reach 20% of the GDP in the 

next decade. This $1.9 trillion is 4.3 times the amount spent on national defense 

(Henry_J_Kaiser_Family_Foundation, 2007; National_Coalition_on_Healthcare, 2007). 

As research has noted, this explosive rise of healthcare spending and highest per capita 

spending of any country, does not necessarily translate to achieving better outcomes than 
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other countries who spend considerably fewer resources per capita on 

healthcare(Henry_J_Kaiser_Family_Foundation, 2007).  

One particular healthcare sector, the pharmaceutical industry, continues to 

increase its expenditures in research and development at an even more alarming rate. This 

industry’s top ten companies alone increased their research and development spending to  

$54 billion, with clinical trials accounting for more than 40% of the total research and 

development spending (Clinical_Trials_Today, 2007),  this increase  is more than an 

147% increase from 1993 to 2003 (Medical_News_Today, 2006). Clinical trials are a 

critical step in the verification and validation of potential new therapeutics (drugs) prior 

to approval by the Food and Drug Administration (FDA).  

Interestingly, while the development time for other new-to-the-world products 

have decreased from 41.7 months to 24 months from 1995 to 2004 (a decrease of 42%) 

(Adams & Boike, 2004; Slater, 2005), the time to develop a new drug has increased from 

56.4 to 144 months (increase of 155%)(Slater, 2005) in the same time frame. And along 

with this increase in time is escalating costs. With cost reaching over $800 million per 

drug, pharmaceutical firms must rely on external partners, suppliers, and government 

agencies to aid in new product development (DiMasi, Hansen, & Grabowski, 2003; 

Adams & Brantner, 2006). With such a large investment reaping disappointing results as 

nine of ten drugs fail to successfully enter the market (Clinical_Trials_Today, 2007), the 

time has come to study whether decision–making techniques utilized in other industries 

can be applied to the healthcare industry to 1) improve outcomes and 2) reduce 

operational barriers.  
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Pharmaceutical firms do not work alone in the development and testing of novel 

drug therapies and indications. Compared to other industries, the pharmaceutical supply 

chain is highly disbursed across different levels of intermediaries, which includes 

healthcare professionals, government employees, research scientists, and hospital 

systems. However, considering the time and cost to develop a new treatment option, 

increasingly pharmaceutical firms are turning to their supply chain to aid them in 

developing new product. This is similar to what is occurring in manufacturing, where 

suppliers are becoming co-product developers (Handfield, Ragatz, Petersen, & Monczka, 

1999).  One key aspect of drug development is that of testing on human subjects, which is 

known as a clinical trial.  

The clinical trials process is a long and arduous one that requires multiple 

individuals, in multiple institutions and with multiple job descriptions to interact to 

complete the initial tasks to test a drug or treatment. Development of a trial can require 

both internal coordination as well as external coordination with government agencies, 

such as the National Cancer Institute (NCI), a division of the National Institutes of Health 

(NIH).  The NIH is the “primary federal agency for conducting and supporting medical 

research” (National_Institutes_of_Health, 2007), which includes clinical trials. As supply 

chain integration requires external and internal cooperation, the healthcare supply chain 

should be able to translate existing research into its unique needs.  The need for such 

translation can easily be seen as research at one typical comprehensive cancer center 

showed that 55% of all studies that were opened for patient accrual resulted in such a low 

number of patients (<5) that the no statistically valid conclusions could be drawn from 

the trials. With months or years involved in the setup of a clinical trial, the clinical trials 
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process has significant room for improvement and it has been suggested that decreasing 

the times to conduct clinical trials will directly result in an overall decrease in the cost of 

treatments at the patient’s bedside (DiMasi et al., 2003).   

There are three types, or phases, of clinical trials (I, II, and III). From an initial 

limited number of patients, or accruals, required the number of accruals increase by 

phase. Each clinical trial phase can be divided into two aspects: 1) development of the 

clinical trial or testing protocol and 2) execution the trial and evaluation the results. 

Interestingly, while there is a great deal of literature in the medical domain about the 

second aspect, there is virtually none concerning the first. This is similar to the state of 

manufacturing knowledge pre-1970’s: there were volumes of research on manufacturing 

execution but a dearth on setup reduction. Our paper demonstrates how OM 

manufacturing and service literature on setup can be used to address very similar issues in 

new drug development.  

There have been numerous studies that have focused on reducing the time to 

execute a clinical trial, such as increasing accruals and improving communication of the 

announcement of studies (Comis, Miller, Aldige, Krebs, & Stoval, 2003; Corrie, Shaw, & 

Harris, 2003).  While such investigations have lead to improvements of the operation of 

individual clinical trials, Dilts et al. (2006a,b) found that the potential of reducing time to 

completion and potential cost savings are found not only in the process of conducting a 

clinical trial, but also in the setup and development of the clinical trial.  In one case, the 

mean time of  clinical trial development at a oncology clinical trial cooperative group 
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(CTCG)
1
 is 2.1 years; which is approximately half of the total time to complete the 

clinical trial (Dilts et al., 2006; Keyhani, Diener-West, & Powe, 2006). It is logical to 

assume that this set-up time is affected by some of the same causes as found in other 

service and manufacturing organizations.    

Supply chain management knowledge has evolved greatly in the past four decades 

and has been the focus of numerous articles (Croom, Romano, & Giannakis, 2000; 

Gunasekaran, 2005) and books {Simchi-Levi, 2000 #6} in recent years. A supply chain is 

a collection of firms who, while maintaining local autonomy and decision-making 

capability, act jointly to fulfill customer requirements {Simchi-Levi, 2000 #6}.Yet the 

application of theory into practice of the healthcare supply chain is sparse.  

Few have studied the components of operations management combined with 

decision science in this unique setting and there are great strides that could be made by 

sharing knowledge.  For example, Tucker (2003) examined the impact of operational 

failures on hospital nurses and patients and found that failures occur with such regularity 

that they are “deemed inevitable”. Her study notes that most operational failures are from 

breakdowns across organizational boundaries and that those most affected learn to 

compensate quickly for those failures, which may result in more organizational 

disconnects as the problem root cause is never discovered. Organizational behavior 

literature shows that organizational learning across systems is difficult, and it is nearly 

impossible when systemic problems are compensated for at difficult junctures by 

                                                
1
 A group of researchers, cancer centers, and community doctors who are involved in studies of new cancer 

treatment, prevention, early detection, quality of life, and rehabilitation. Clinical trials carried out by 

cooperative groups are sponsored by NCI, and large numbers of patients take part in many locations. 

(www.cancer.gov) 
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different players, without the others knowledge of 1) a problem or 2) their decision’s 

unintended consequences on other parts of the organization (Chinander & Schweitzer, 

2003). As we will show, such problems are rampant in the clinical trial setting, much as it 

was in Tucker’s hospital patient care setting.  

6.3  STUDY SETTINGS 

Healthcare is facing many of the challenges previously confronted by 

manufacturing.  If one compares the development of semiconductor processes, chemical 

manufacturing processes, or any other generic manufacturing process, to that of the drug 

development process, one can easily see the similarities. While drugs are not being 

“assembled” per se, the processes required to “build” a successful drug, from laboratory 

to market, are analogous to those one would find in a classic job shop, new product 

development or supply chain management situation. 

Rather than investigate all possible clinical trial types, we will focus on oncology 

clinical trials as a representative example. Cancer, one of the primary causes of death in 

America, has had a revolution in the number and types of drugs under development. 

From targeting cancerous cells directly, therapy has branched into targeting the “food 

supply”, i.e., the blood supply to such cells. This has required the clinical evaluation of a 

host of additional therapeutics. Within the cancer clinical trials setting, the trials can be 

classified according to their purpose and development phase. For example, there are six 

primary types of clinical trials: 1) prevention trials, 2) screening trials, 3) diagnostic 

trials, 4) treatment trials, 5) quality of life  trials, and 6) genetic studies; and four primary 

phases of human clinical trials: phases I, II, III and post market phase IV (NCI, 2003). 
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Our research setting focuses on the process of the largest and most complex types of 

clinical trials, that of phase III treatment clinical trials. “These (treatment) trials test many 

types of treatments, such as new drugs, vaccines, new approaches to surgery or radiation 

therapy, or new combinations of treatments (NCI, 2003)”. Phase III studies typically 

require more time and resources as well as patients.  

Clinical Trials are conducted for many diseases and diagnoses in numerous 

organizational structures, including both private and government settings. We limit our 

research study population to cancer clinical trials in two specific government funded 

settings within the National Institutes of Health (NIH)’s National Cancer Institute (NCI): 

cooperative oncology groups and comprehensive cancer centers. There are two reasons 

for this choice. First, most Phase III clinical trials are government sponsored to a certain 

extent, so the two sites can be considered representative of oncology clinical trials sites. 

Second, phase III trials are the most complex, hence they will better show the potential 

areas of application of OM techniques in the healthcare supply chain. Because the 

infrastructure of the oncology clinical trial development is intricate and overlapping, we 

begin by discussing each of the major partners in the supply chain.  

6.3.1  Supply Chain Partners: NIH, NCI, CTEP, CTCGs, CCCs, and 

 Pharmaceutical/ Biotechnology Firms  

The National Institutes of Health (NIH) is one of eight divisions in the Public 

Health Services, which is part of the Department of Health and Human Services of the 

Federal government (National_Institutes_of_Health, 2007). Their mission is to foster and 

provide medical and behavioral research to the nation.  Currently, the NIH invests nearly 

$30 billion per year in medical research in the United States. While most of the institutes 
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and centers budget appropriations are scheduled to increase, one institution, the National 

Cancer Institute (NCI) projected 2008 budget is projected to decrease $9 million 

(National_Institutes_of_Health, 2007).  

The NCI is the federal government’s program responsible for conducting and 

supporting cancer research and training. Its vision is to have “a nation free from the 

suffering and death due to cancer by 2015 with dramatic reductions in cancer 

incidence”(NCI). Supporting more than 1300 clinical trials a year and aiding more than 

200,000 patients, the NCI is organized is pervasive throughout the nation. With this 

amount research being conducted, it is important that coordination takes place and this is 

one of the primary mandates of the Cancer Therapy Evaluation Program (CTEP), which 

attempts to forge broad collaborations within the research community and works 

extensively with the pharmaceutical/biotechnology industry to effectively develop new 

cancer treatments (CTEP, 2006).   

Although various groups and organizations, both for-profit as well as non-profit, 

may develop and sponsor clinical trials, two key groups who conduct clinical trials are: 1) 

Clinical Trials Cooperative Groups (CTCGs) and 2) Comprehensive Cancer Centers 

(CCCs), both sponsored by the NCI. Clinical Trials Cooperative Groups include 

researchers, cancer centers, and community physicians throughout the United States, 

Canada and Europe. CTCGs involve more than 1,700 institutions, enrolling more than 

22,000 new patients each year (National_Cancer_Institute, 2007) This consortia of 

members allows CTCGs group studies to reach a larger patient population to enroll in 

cancer treatment clinical trials and they have been pivotal in completing Phase III trials 

(Comis, 1998). 



 114 

The NCI also sponsors clinical research through approximately 60 cancer research 

institutions and 39 Comprehensive Cancer Centers (CCCs) located across the United 

States (NCI, 2006). Comprehensive Cancer Centers are those organizations that have 

proven to successfully initiate and conduct innovative trials and participate in CTCG 

trials.  Selection as a NCI-designated comprehensive cancer center requires rigorous 

qualifications with the center integrating basic laboratory research, clinical research and 

public prevention and they are known as the elite of their specialties. In addition to the 

NCI-sponsored studies, CCCs also support and conduct clinical trials internally initiated 

by their own physician researchers and those sponsored by the 

pharmaceutical/biotechnology industries. All NCI funded studies at CCCs as well as at 

the CTCG group level must be approved through Cancer Therapy Evaluation Program 

(CTEP).   

In addition to governmental support, pharmaceutical and biotechnology firms also 

conduct a significant number of oncology clinical trials, and the pace is increasing. For 

example, more than 100 claims approved for oncology treatment indications in 1990s far 

exceeded the total of those granted in the proceeding 40 years and the growth rate in 

FDA-approved investigational new drug studies for all phases has increased from 3,900 

in 2001 to 4,500 in 2003 (Rothenberg, Carbone, & Johnson, 2003). 

With such rapid growth and a wide variety of groups and organizations involved 

in oncology research, there is a wealth of potential applications for OM research 

application. We initially selected a comprehensive cancer center for the focus for data 

collection. However, additional funding allowed us to expand our data collection to 

include one major clinical trial cooperative group. While the results discussed in the 
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article are only for those two sites, we have also studied two additional CCCs and one 

additional CTCG. Those results are consistent with the data presented here. 

6.3.2  The Clinical Trial Cooperative Group and the Comprehensive Cancer 

Center 

The studied CTCG is a national clinical research group with its central office in 

the Midwest and its Statistical Center in the South. Since its founding, it has grown into a 

national network of nearly 30 university medical centers, over 200 community hospitals, 

and over 3,000 oncology specialists. It has been among the leaders in designing studies 

specifically for the elderly, studies that concern quality of life in cancer patients, and in 

introducing novel therapies and treatment approaches for patients with poor prognoses. 

The investigated comprehensive cancer center is the only one in its state and is 

consistently recognized among the nation’s leading centers for excellence in 

compassionate, individualized cancer treatment. It has nearly 300 investigators in seven 

research programs, with more than $150 million in annual research funding. There are on 

average 200 clinical trials ongoing or open to accrual at any given time. Finally, it is 

among the top ten in competitively awarded NCI grant support.  

6.4  DATA COLLECTION 

All clinical trials conducted between the years 2002 and 2005 inclusive were 

reviewed at both the clinical trial cooperative group and the comprehensive cancer center. 

Following Yin’s (2003) case study methodology principles, an interdisciplinary team of 

experts from schools of medicine, engineering and management collected data from 

multiple sources through: 1) extensive staff personnel interviews, 2) analysis of existing 
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process documentation and records, 3) archival analysis of clinical trial initiation data, 

and 4) electronic mail and database records.  Personal interviews permitted questions 

targeting the research objectives of identifying processes and barriers to the opening of 

clinical trials. Objective data collection for the identified sources were chosen because a) 

such documentation was broad and permitted multiple time frames, settings and events, 

and b) archival records are precise, quantitative and have less reporting and selectivity 

biases than documentation (Yin, 2003). One of the interesting findings we discovered in 

such a triangulation methodology was that there were inconsistencies between what was 

said was being done in the interviews, what the policies and procedures documentation 

said should be done, and what the clinical trial record review showed was actually done. 

Use of this three part methodology, implemented at both the CTCG and the CCC, 

resulted in capturing a complete understanding of the development of the process 

structure of the two organizations, and documenting an accurate reflective process map 

and data timing analysis. This research had two primary outcomes:  a) process mapping 

and b) timing analysis. 

6.4.1  Process Mapping 

The first part of data collection was to identify and map existing process steps 

required to open an oncology clinical trial at both study settings.  The conversion of the 

organizational tacit knowledge into a graphical representation resulted in the process 

map, that is, a graphical representation of the flow of inputs, resources, steps and 

processes required to create an output, and in this case to activate a study (Harrington, 

1991).  These data were collected by means of more than 30 initial onsite personnel 

interviews, additional follow-up e-mail correspondence, and a series of at least two 
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clarification teleconferences, with members of the cooperative group and the 

comprehensive cancer center. At least two additional onsite clarification interview 

sessions were conducted at each site prior to the final results presentation. It is important 

to note that the data from the two research sites were collected separately and remained 

confidential.   

6.4.2  Timing Analysis 

Once the process map was complete and verified as accurate, the calendar time 

needed for each of the major process steps required to activate a study was collected.  

These archival data were compiled by scanning more than four hundred historical e-mail 

correspondences per study, 15 file reviews, and a database of 268 clinical trial records.  

By conducting both the process and the timing of each process, the understanding of the 

yield variation will allow effective strategies for process and productivity improvements 

(Bohn, 1995; Sinha & Field, 2005). 

Study selection criteria for detailed analysis included all Phase I, II, and III 

studies opened and completed within the last five years. Within the Comprehensive 

Cancer Center study section, clinical trial selection for this study included not only those 

studies, which originated in a cooperative group, but also, industry sponsored trials, as 

well as those trials initiated at the comprehensive cancer center by their clinical 

investigators. 

There were multiple cross checks of steps and timing at different organization 

hierarchy levels. The interviews were conducted in both individual and group settings 

with the input remaining anonymous. The interview process included both open-ended 
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and close- ended questions. Upon completion, the interviewees were requested to clarify 

specific acronyms, decision point names, position titles and responsibilities. Objective 

data stored in databases or e-mails were crosschecked wherever possible with other, 

independent records. 

6.5   RESULTS 

6.5.1  Initial Observations 

The clinical trials development process is different for the CTCG and the CCC, 

although they both have five main categories of processes.  For the cooperative group, the 

five primary steps are:  (1) initial concept development and approval, (2) protocol 

development, (3) CTEP approval, (4) Centralized Institutional Review board (CIRB) 

review, and (5) study activation (See Figure 6-1).  For the Comprehensive Cancer Center, 

the processes are subdivided into five sections as well:  (1) Initial Preparation (2) 

Approval Process (3) CTEP approval Process, (4) Budgeting and (5) Final Preparation 

(See Figure 6-1).  For studies utilizing federal funds, they are evaluated by CTEP; hence, 

all CTCG studies must pass through CTEP process for concept (initial study idea), 

protocol review, and forms review; only those comprehensive cancer studies funded by 

NCI require CTEP approval.  

Each of these phases for both organizations can be treated as individual tasks in 

the healthcare supply chain.  In this supply chain, there are a greater than 27 different 

types of participants for the CCC and greater than 30 different types of participants for 

the CTCG (See Table 6-1).  The number of processing steps are >110 and >370 for the 
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CCC and CTCG respectively. The number of decision points in the CTCG is >40, and the 

number of places in the process where a trial could loop for rework is nearly 30.  

Because of the host of issues or barriers encountered, we have classified them into 

three categories: 1) procedural (policy differences), 2) structural (process differences), 

and 3) infrastructural (incompatibility of the support structures). Each is defined and 

discussed below.  

Procedural barriers are policies, either formal or informal, that arise from the 

processes required to activate a study and that may inhibit problem-solving actions. For 

example, a procedural barrier occurs when, after a concept is approved by CTCG, the 

concept must then be reviewed by an outside agency (CTEP) before additional work can 

be done on the concept development. Such procedural issues are prevalent and occur 

throughout the development process occurring both internally and at the external 

interface with other supply chain members. 

Structural barriers are created when different participants in the process follow a 

different ordering of steps, which can lead to miscommunication and confusion. An 

example of this barrier is a circular mismatch loop that arises because of multiple 

participants in the process. For example, a pharmaceutical sponsor may require 

information that can only be provided by the CTCG or CCC, who, however, will only 

supply the necessary information after the sponsor agrees to some condition. This can 

lead to a “Catch-22” situation: one group cannot collect the required information until 

they approve a condition, but they will not approve the condition without the information.   
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Infrastructural barriers concern how the underlying system is designed and how it 

supports the interconnection of various aspects of the systems. For example, we 

discovered that there were over seven different numbering systems used to track the 

progress of a clinical trial through a CCC by different functional areas, yet there was no 

master cross listing of identifying numbers.  This is equivalent to a having seven different 

part numbers for the same part, with no mapping among the numbers.  

Integration in the supply chain is important for reducing the amount of each of 

these barriers that are present in the clinical trial development process.  Both sites studied 

exhibited characteristics of supply chain inefficiencies as identified in past supply chain 

literature.  We will utilize supply chain theories as they apply to the healthcare supply 

chain and identify potential opportunities to improve the overall performance throughout 

the system. 

6.5.2  Issues in Health Care Supply Chain Management 

Before turning to supply chain issues in our research settings, we will briefly 

review applicable supply chain research. Supply chain management centers around the 

integrative coordination of material and information flow among various organizations 

involved with the process of producing a specific good or service {Chopra, 2003 #82; 

Simchi-Levi, 2000 #81}. Successful supply chain management requires the integration of 

processes from sourcing, to manufacturing, and to distribution across the entire chain 

(Maloni & Benton, 2000; Cooper, Edgett, & Kleinschmidt, 2001; Chopra & Meindl, 

2003).  Supply chains have become increasing complex as products and services expand 

in complexity to meet ever-higher customer expectations (Berry & Parasuram, 1991).  

Strategies for coordination across functions and across organizations have typically 
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assumed that some kind of centralization power is required in order to retain control of 

the chain (Maloni & Benton, 2000). Such supply chains tended to create oligopolistic 

environments, which relied on authoritative power in order to distribute of 

responsibilities across the suppliers (Maloni & Benton, 2000).   

In the healthcare supply chain, because power is distributed across multiple 

participants, coordination and integration issues are significantly more problematic.  

While the overall process of developing a clinical trial utilize a similar set of processes, 

the participants in the supply chain are decentralized, locally autonomous, and they may 

be under different loci of control.  Such fragmentation as well as the decentralization of 

decision-making makes it difficult for any single organization to dominate the actions of 

others(Burns, 2002).   In clinical trials developed through the CTCG or the CCC, the 

supply chain is composed of various organizations including, but not limited to the 

industrial sponsor, the NCI, and the FDA.  Each these organizations have similar but 

different objectives and requirements when developing a clinical trial.  Additionally, each 

organization is composed of semi-autonomous internal groups.  Specifically in the 

comprehensive cancer centers, the organization itself may fall under the umbrella of a 

cancer hospital, a general hospital or a major academic medial center, thus, the manager 

of the clinical trial supply chain must interface with various groups or departments, such 

as the Scientific Review Committee (SRC), Institutional Review Board (IRB), office of 

technology licensing, budgeting, and contracts & grants management.  While none of 

these participants are solely dependent upon another for survival, the rapid development 

and successful completion of a clinical trial is crucial to the mission of each of 

committees or groups.   
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6.5.3  Change Management:  Procedural Barriers In The CTCG Supply Chain 

Changing customer demands and market conditions cause downstream 

disruptions in the supply chain, which results in an undesirable consequence to upstream 

suppliers (Magretta, 1998; Johansen, Comstock, & Winroth, 2005).  This often-observed 

bullwhip effect occurs when the demand distortion causes large variations and propagates 

in an amplified form throughout the entire supply chain (Lee & Yano, 1988).  Improving 

communication and coordination among all the participants of the supply chain has been 

suggested in order to avoid supply chain disruptions from this effect.  Changes in 

customer demands and requirements can also result in design changes or rework (Love, 

Li, & Mandal, 1999).  The additional rework has undesirable efforts in terms of total 

project costs, schedule delays, and quality of the product {Davis, 1989 #79}.  In some 

instances, changes to the original design of a product results in the complexities 

outweighing the opportunities to maximize improvements (Mandal, Sinha, & Wright, 

1997). Such changing demands and requirements can result in a procedural barrier in a 

supply chain where there is a conflict in decision- making between producing products on 

schedule to satisfy demand and the decision to change the product or service in the 

supply chain to meet new customer requirements (Naylor, Naim, & Berry, 1999).  

In the clinical trial supply chain, there is a constant temptation to continually 

change the trial to meet the specific needs or condition for the various stakeholders.  One 

primary stakeholder in the clinical trial supply chain is the principle investigator (PI), i.e., 

the researcher who initiates the study concept.  However, while the PI may initiate the 

study concept, changes to the idea by any of the other stakeholders can occur at nearly 

any point of the clinical trial development supply chain.  
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One specific decision-based procedural barrier that plagues the clinical trial 

development process is the impact of the inclusion of modestly value-added 

modifications to the protocol.  Such modifications, through the act of “tinkering”, are 

defined as those changes that do not directly affect the safety of the patients on the study 

or significantly increase its scientific merit.  For example, the addition of correlative 

studies, which focus on answering a secondary research questions but conducted in 

conjunction with the primary clinical trial, are often requested during the late stages of 

the development process. This creates additional barriers to the timely opening of the 

study, as the entire protocol may need to be re-reviewed by all stakeholders.  While the 

inclusion of additional correlative studies may prove to be beneficial to the overall 

scientific body of knowledge, the delay in opening the primary clinical trial can diminish 

its overall performance as well as prohibit potential patients from benefiting from the 

most recent treatment options.  It has also been estimated that are major financial 

implications where every day there is a delay to market the costs to the pharmaceutical 

manufacture averages $1.3M (Bodenheimer, 2000).  Such tinkering is analogous to 

adding a minor feature to an automobile which is planned to be introduced within the 

next week, where it is estimated that for every day of delay of introducing a new product 

model results in a $1 million loss in profit {Clark, 1989 #81}.  While the addition of 

these features can be of value, adding the new feature during the late stages of the 

development process will cause subsequent delay to market entrance and hence loss in 

potential profit. By allowing such decisions throughout the clinical trial development, the 

supply chain can be continuously disrupted, resulting in overall inefficiencies.   
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6.5.4  Transaction Costs:  Procedural Barriers In The CCC Supply Chain 

Policies outlining the standardization across the supply chain have been used to 

prevent procedural barriers from entering the system.  Standardization allows a common 

shared mechanism to orchestrate transactions (Thompson, 1967).  One acknowledged 

form of standardization is the process of conducting financial exchanges (Domowitz, 

1995; Economides, 1999).  Specifically, in manufacturing, contracts and negotiation rules 

are standardized in order to decrease the overall cost of trade among the different 

suppliers.  Blanket contracts and purchase orders are one method of reducing the amount 

of transaction costs from financial negotiations.  By creating blanket agreements, an 

initial purchase-order goes through an approval process by both parties.  Any subsequent 

orders or agreements are then conducted under the pre-approved purchase-order thereby 

saving time and cost.  Blanket agreements avoid the administrative expense of processing 

multiple agreements while also streamlining transactions between suppliers.   The 

creation of blanket agreements, if initiated properly, allows procedural barriers to be 

reduced and non-essential steps to be removed from the supply chain process. 

Organizations that are involved in the clinical trials development supply chain 

also conduct blanket agreements between the different suppliers, which are referred to as 

master agreements.  While this step is conducted in order to decrease the time required 

for completing various components of the clinical trial, these benefits were not observed 

through the comprehensive cancer center studied.  Procedural barriers were created when 

the different participants of the supply chain did not follow the processes and policies that 

were defined by the master agreement.  For example, it was common for sponsors to 

resubmit different contracts when requesting a clinical trial, ignoring existing master 
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agreement. What this meant is that each contract had to be inspected to verify that it was 

consistent with the master agreement. Hence, any labor or time saving was negated by the 

need to inspect every agreement. This is similar to a manufacturing organization, which 

pre-qualifies vendors for quality but still does a 100% inspection of any part sent by that 

supplier.  

6.5.5  Long-Term Supplier Relationships:  Structural Barriers In The CTCG 

Supply Chain 

Supply chain management has shown the effectiveness of a long-term perspective 

in order to increase the predictability of supply and demand.  For example, it has been 

shown in the US auto industry that the selection of the supplier through cooperative long-

term relationships is a strategic decision that provides a competitive advantage (Choi & 

Hartley, 1996).  Choi and Hartley’s research found the importance of consistency above 

all other factors in supplier selection.  These long-term relationships with suppliers are 

vital throughout the supply chain, but as the dissolving of the Firestone and Ford 

relationship exhibits, the continued cooperation and collaboration is difficult to maintain.  

Often times, conflicts in the supply chain arise among participants that stems from the 

incompatibility and unclear roles between suppliers (Heide, 1994).  Changing objectives 

can dramatically change the supply chain environments (Macneil, 1980; Heide & John, 

1990).  Because dissonance between suppliers is formed when cooperative behaviors are 

diminished, participants in the supply chain may cause structural barriers, such as 

following different ordering of steps or prompting inconsistencies throughout the 

processes.  Structural barriers may also form unknowingly between participants in the 

supply chain because the two systems do not coincide with the needs of the other, for 

example, if the customer relationship management system of the supplier is not 
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compatible with the supply chain management system of the purchaser.  Supply chain 

management literature has shown that reducing the number of suppliers and participants 

in the system, and working more intensively with those remaining suppliers to establish a 

long-term relationship may help avoid or minimize structural barriers in the supply chain 

(Cox, 1999). 

The same principles and observations can also be applied to the healthcare supply 

chain.  Specifically in the development of clinical trials, our results revealed that the time 

to complete the development of the clinical trial was impacted greatly by the specific 

participants involved.  With more than 27 different types of groups or participants 

involved in developing a clinical trial, the number of different combinations of types of 

groups caused high variances in the processes and sequencing in the supply chain.  Each 

type of participant involved in clinical trial development, such as the specific corporate 

sponsor’s lawyer, followed different process steps. Hence, the supply chain must 

continuously adapt its steps according to which participant is involved, and at what 

decision point in the development of the clinical trial they become involved.  Such is the 

case with coordination between a cooperative group and the CTEP.  CTEP has the 

responsibility of reviewing the clinical trial for scientific merit, safety, and feasibility.  

Additionally, as each of the major trial components, such as the protocol is completed, 

CTEP must review the contents and may request modifications or rework, prior to its 

approval.  Structural barriers arise because often a different CTEP reviewer is assigned, 

and not the original reviewer, to evaluate the resubmission of the clinical trial protocol 

addressing the issues identified by original CTEP reviewer. Consequently, reviewer 

preferences and experiences may lead to a conflict in the changes resulting in multiple 
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loops throughout the system. Furthermore, the original suggestions on how to resolve 

specific issues may be lost because of the changing participants.   

6.5.6  Roles In The Clinical Trial Supply Chain: Structural Barriers In The CCC 

The successful defining of roles and relationship among the supply chain 

participants are important to create an effective supply chain.  By having defined 

relationships that integrate the supply chain, redundancy and the overlap of similar 

processes across the supply chain can be avoided (Lassar & Zinn, 1995). Overlapping 

processes often occur when supply chain participants are operating in multiple supply 

networks and such an overlap can lead to scope-creep, where the participant extends 

beyond the boundaries of their mandate. For example, many aeronautical firms are 

involved in producing products for both commercial and defense applications, hence 

product designers may make design decisions in order to capture synergies between the 

two supply chains, even though their mandate is to design parts for one system only. 

Such decisions may make the parts for the commercial aircraft significantly more 

expensive or the parts for the military less likely to achieve desired performance 

specifications. 

Conflicts between the roles and scope-creep have been shown within the clinical 

trial supply chain for CCC studies.  A clinical trial must receive approvals from the 

external agency (FDA) and the internal agency (IRB), prior to opening the study for 

patient accrual.  The FDA has the primary role to ensure internal study validity and 

enable the generation of scientifically relevant results, while the IRB must determine if a 

particular study attains a minimal requirement for ethical conduct of research and patient 

safety.  Conflict in decision approval of the IRB and FDA approval arises due to the 
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inconsistency created between scientific merit and patient safety (Mann, 2002).  Often 

times, these two aspects of the clinical trial are interdependent and require mutual 

coordination between the two agents in the supply chain.  The process of development a 

clinical trial is plagued with seemingly endless loops between multiple disagreeing 

parties, from the smaller departments of regulatory and the principle investigator, to the 

larger review boards such as the IRB and the FDA review.  Towill (1996) suggests that 

supply chain processes can be greatly improved by simplifying the scope of decision-

making of each supplier and eliminating excess procedures, which may create 

miscommunications.  This conflict of the scope of the decision could benefit from the 

better communication between the two agents within the supply chain (Love et al., 1999).   

6.5.7  Coordination Of Process Improvement: Infrastructural Barriers in the 

CTCG Supply Chain 

Supply chain management requires continued process improvement in order to 

keep up with the changing dynamics of the market.  Changes in the environment and the 

need to be more efficient due to limited resources, require an in-depth analysis of the 

underlying design of the supply chain (Beamon, 1998).   Supply chain management has 

long stressed the need for collaboration among all participants in order to better satisfy 

customer demands and requirements (Ellram, 1990; Towill, 1996).One method of 

developing greater knowledge of issues with supply chain performance and interrelated 

interactions of suppliers is to use simulation techniques(Swaminathan, Smith, & Sadeh, 

1998). Such techniques have been used to examine the impact of specific decisions on the 

entire system as well as to examine the performance and effectiveness supply chain 

reengineering (Frank, Drezner, Ryan, & Simchi-Levi, 2000)..  In order to produce 

effective results across the entire supply chain, organizations must not only be efficient 
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internally, but must also maintain seamless processes across the entire supply chain 

(Towill, 1996). Because infrastructural barriers arise when the coordination is 

diminished, the performance of the highly integrated network of participants and 

stakeholders also is reduced.  Improving processes within each individual supply chain 

participant is not sufficient; the interconnects throughout the entire system have been 

found to be critical in order to show overall improvements (Barbuceanu, Gray, & 

Mankovski, 1999).   

For the clinical trial supply chain, we completed simulations on the healthcare 

supply chain. Through simulation depicting a dramatic reduction of processing time 

within the cooperative group, we observed only a decrease of 6.78% in time in the 

development of a clinical trial.   In order to achieve the level of improvements sought, we 

discovered that joint improvements between both the internal processes and external 

organizations were required.  Specifically, when the interfaces between CTEP, CIRB, 

and the Cooperative Group were accounted for there was a significant impact in reducing 

the time to develop a clinical trial: we observed an overall improvement of 39.27% with 

respect to the time required to opening a trial (Working Paper).   

6.5.8  Standardization:  Infrastructural Barriers In The CCC Supply Chain 

Supply chain literature has shown that complications in planning and control of 

production are common across multiple suppliers (Chen, 2002).  Each firm has individual 

information on the progress of the supply chain from a single unifocal perspective.  This 

information can either be shared to gain cooperation of other suppliers or hidden in order 

to gain a strategic advantage (Gavirneni, Kapuscinski, & Tayur, 1999; Lee, So, & Tang, 

2000).  Not surprisingly, supply chains are shown to be most effective when its supply 
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chain participants cooperate (Ellram, 1990).  For example, transaction costs are lower 

among all the participants in the supply chain when there is a policy in place to share full 

information (Cachon & Fisher, 2000).  Included in cooperation is the transparency of 

product tracking so that participants in the supply chain have the ability to predict 

demand (Schary & Skjett-Larsen, 2001). One supply chain example of this is in the 

international flow of cargo, which requires both domestic and multi-national trucking, air 

transportation, and freight forwarding.  It is only through the ability to share information 

using common standards of progress tracking can logistics optimization be conducted and 

transaction costs be reduced throughout the entire chain.   

Interestingly, in oncology clinical trials, there is no such transparency in tracking 

individual trials. Our study of a comprehensive cancer center found that the tracking of a 

single clinical trial was being conducted based upon organizational divisions of each 

component rather than by the entire clinical trial itself.  This resulted in seven different 

identifiers in seven different progress-monitoring databases. As one clinical trial had no 

less than seven different numbers assigned as a reference number for the various groups 

within the process, this lack of standardization could contribute to confusion when one 

department is contacting another department concerning study status as well dictate 

repetitive tasks (Burns, 2002). There is limited visibility into the entire process spanning 

across organizations; therefore the lack of communication when developing an individual 

clinical trial is apparent at many steps. Additionally, misinformed decisions made 

pertaining to the development of the clinical trial were being made because the lack of 

communication and information of other components.   
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6.6  CONCLUSIONS 

Throughout this paper, we have illuminated numerous barriers in the clinical trials 

process and how they are similar or unique to those found in non-healthcare supply 

chains. In this conclusion section, we will concentrate on the implications of our research 

on the two primary study sites: the clinical trial cooperative group and the comprehensive 

cancer center. Additionally, we make recommendations toward how to overcome the 

identified barriers using supply chain theory (see Table 6-2).  

6.6.1 To The Clinical Trial Cooperative Group 

Unlike comprehensive cancer centers where the majority of barriers are internal, 

cooperative groups are challenged with more external barriers as they must satisfy and 

coordinate multiple primary external stakeholders, including governmental agencies 

(NCI, CTEP, CIRB, and FDA), multiple member academic medical centers (AMCs), and 

industry sponsors. External barriers present the additional challenges of lack of control 

and the inability to enforce certain decisions or protocol changes. Each of the above listed 

groups has the power to submit changes to a protocol at any point in time. For example, 

the Cancer Therapy Evaluation Program (CTEP) of the NCI must approve all cooperative 

groups studies. This government-sponsored program has series of checks and balances, 

which include approving an initial concept before the submission of a protocol, approval 

of specific forms to complete for the protocol, and review by the Centralized Institutional 

Review Board (CIRB). Even though a concept has been CTEP approved, the protocol 

often requires multiple iterations between CTEP and the CTCG and this does not 

guarantee that the ensuing protocol will receive approval. Such iterative processes occur 

with each of the supply chain members listed above.  
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Because of all these simultaneous iterations by the various supply chain members, 

it requires more than two years for a study concept to transition thought the development 

phase. During this time, the environment may change, with another drug with similar 

properties receiving a patent or receiving FDA approval. This is similar to the automotive 

industry where a new automotive design can take significantly more to develop a new car 

than the pace of market change. An example of this, is the multiple models of SUVs 

produced in the early years of the 21
st
 century, while the subsequent demand dramatically 

decreased due to the consumer demand for more economy friendly vehicle; resulting in 

billions of dollars in revenue lost by all three of the major U.S. automobile 

manufacturers. Contrast this with Toyota’s performance and its well-known reputation 

for rapid product development and supply chain excellence. What will happen to those 

clinical trials cooperative groups who are unable to timely adapt their supply chain to the 

rapidly changing nature of science and the market?  

Another major barrier faced by CTCGs that they have a highly fragmented group 

of suppliers. For example, most study developers, known as principle investigators, are 

employed at academic medical centers and they volunteer their time to assist in creation 

of the clinical trial. As such, they are both fragmented physically (as they are in different 

geographic locations) and operationally (as they are controlled by different groups). 

Making the process even more difficult to coordinate is that the CTCG headquarters is 

sometimes located in a different location than the regulatory and statistics offices, and 

none of the cooperative groups are located in Bethesda, MD, where CTEP is located. The 

use of virtual co-location, as used by Boeing Rocketdyne, could assist in minimizing 

some of the communication disconnects and fragmentation of decentralization (Burns, 
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2002). In the study, the virtual organizations within Rocketdyne could observe the 

progress and stages of other departments located in another physical area. Similarly, as 

much of protocol writing relies on information from other departments, utilizing a 

computer infrastructure that permits collaborative access to track the protocol’s 

development process could dramatically assist the individual teams in planning and 

completing their portions of the protocol as well as provide a means of accountability for 

timely section completion.  

Another procedural barrier that the CTCG faces is that, due to the voluntary 

nature of their members coupled with their need for government approval, they often 

accept late stage changes after receiving initial CTEP or IRB approval. Examples of this 

include the adding of an additional “arm” or indication for a study or adding a correlative 

study to the original protocols. These late stage additions may require the protocol to 

cycle through the CTEP and IRB approval steps at least one additional time. As literature 

notes “everything that happens to a product (process) as it moves through the (supply) 

chain either adds cost or reduces costs. It either adds value or reduces value” (Burns, 

2002). While these late stage changes may be beneficial, the CTCG should initiate a 

policy requiring that changes are requested in a timely manner, i.e., at the less costly 

early stages of development.   

Unlike comprehensive cancer centers, who may receive financial support from 

multiple areas, CTCGs rely primarily on support from the National Cancer Institute and 

such funding is becoming more difficult to secure, as the National Cancer Institute is one 

of only two sectors of the National Institutes of Health expected to experience a decrease 

in its budget. Similar to the funding decreases experienced by Airbus, CTCGs must show 
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that they are utilizing the funds appropriately and efficiently; sometimes this should mean 

“cutting their losses” on a study and devoting their resources elsewhere, something that 

our data show cooperative groups rarely do. While these financial concerns are abound, 

until recently, the healthcare industry appears to have focused only on the downstream 

supply costs (i.e., direct patient cost), while ignoring the supply chain upstream 

costs(Burns, 2002). This leaves a great deal of room for application of OM techniques to 

overcome the barriers identified in this paper.  

Expanding beyond the view of a clinical trial as part of a supply chain, it is also 

possible to view the clinical trial process as a serial new product development (NPD) 

process. NPD structural and infrastructural barriers are evident with the cooperative 

group’s limited use of modularity design and portfolio management. Within the 

cooperative group setting are disease-based divisions, each of whom individually bases 

its request for protocol approval only on its existing pool of potential projects and it 

disregards the number of overall submissions or other division’s submission requests. 

Each group submits as many proposals as it wishes without an imposed limit or 

prioritization list. By enlisting portfolio management techniques and requiring the disease 

team chairs to submit a prioritization list, the cooperative group can then form a better 

portfolio of the potential protocols within each disease group. This is currently being 

experimented with at the CTCG.  

6.6.2  To The Comprehensive Cancer Centers 

A comprehensive cancer center’s most frequently encountered barrier is the 

multiple departments, itinerations and loops that a concept and protocol must go through 

prior to receiving final approval. As each department, such as regulatory affairs, has its 
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own set of requirements and identification codes, it is difficult in the extreme to track the 

progress of the trial from one department to another. Also, many of the process steps are 

completed in functional silos, and we discovered that many steps are repetitive and filled 

with time- consuming revisions. There is a pool of clinical trials underdevelopment at any 

one time and each major processing group is allowed to set its own priority for selecting a 

study to work on from this pool. This situation is analogous to the automotive 

manufacturer OEM supplying the parts for a truck while the assembly line is being set-up 

for a luxury car, while the marketing department has promised the release of a new 

hybrid. Similarly, in clinical trials development, the regulatory department may have its 

own imposed deadlines for particular studies or practicing firefighting with another 

clinical trial that has been opened but is encountering problems. Simultaneously, the 

contracts and budgets groups may be unaware of the progress (or lack thereof) of the 

regulatory group,  and be vigorously pursuing a different path. Interestingly, both groups 

must come together for Institutional Review Board (IRB) submission, who, in turn, has 

its own unique, stringent requirements, timeline of submissions, and schedule of 

meetings.  

Venturing beyond supply chains, the lessons learned from the job shop literature 

indicate that use of cellular teams may be an alternative to the comprehensive cancer 

centers functional silo set up (Hyer & Wemmerlov, 2002).  The use of cellular teams may 

assist in reducing communication gaps between the involved departments as well as 

reduce the number of iterations required as each group is represented during meetings so 

that the changes to the protocol are made earlier in the process, leaving only minor 



 136 

changes in the late stages of the clinical trial submission.  As is well known, changes 

early in the development process tend to be less costly and less time consuming.  

Comprehensive cancer centers are also faced with the daunting task of completing 

the requirements of opening numerous types of cancer studies by different financial 

sponsors, such as the government, internal institutional support, or pharmaceutical/ 

biotechnology industry.  Surprisingly, the steps and order of the steps are different 

depending upon where the study originates (i.e., government, internal or industry) and, 

because of this, CCC often approach each study as if it were a radical innovation. 

However, our data show that most studies are actually incremental studies based on a 

previous Phase I or II investigation. For example, a prior clinical trial may focus on the 

drug efficacy and safety aspects, but not consider the patient’s quality of life and the new 

proposed study’s goal could be to assess the patient’s quality of life. Another example is 

using an established a clinical treatment for different disease indication, e.g., using 

Bevacizumab for prostate cancer instead of lung cancer. Instead of using previous study 

design knowledge, the investigator and clinical trials department redo all the steps 

required for a new protocol, including such tasks as: determining drug dosage and side 

effects, and developing a completely new protocol template. These steps are redundant 

and consume valuable time in the process, as a “new” protocol requires more checks and 

balances than incremental protocol amendments. 

One opportunity for improvement is the potential for use of modularity in 

protocol design and development.  Because studies can originate from three different 

sources (government, internal or industry) with each having a different approval process, 

the standardization of any steps may shorten the process. For example, the use of the 
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USB interface standard allows for a wide variety of peripherals created by a wide variety 

of manufacturers. The standardization of protocol templates and department submission 

forms would dramatically reduce the amount of with repetitive information required by 

the various stakeholders.  

6.6.3  The Potential for Operations Management Lessons from Clinical Trial 

Development 

The synergies between clinical trials and manufacturing research are not one-

sided.  Lessons and observations from investigation the clinical trials development 

process and the healthcare supply chain can foster additional rigorous research in topics 

of direct interest to operations management researchers.   

One particular instance that was found to be prevalent in our study was that both 

research sites had designed only one internal formal decision point to stop the clinical 

trials development process; although other members of the supply chain could halt its 

development.  This process remained constant even for a study that was known to have 

major flaws and showed signs of failure, thus consuming resources that could have been 

utilized more effectively if devoted to studies that were more promising.  Such 

application could have been applied to the FBI information management system, known 

as the Virtual Case File, a project that was intended to replace outdated technology in the 

wake of 9/11. It was canceled in 2005 at the cost of $104 million after achieving none of 

its original goals. Disturbingly, the project began showing signs of failure as early as 

2003 (Paltrow, 2005).  The decision to terminate the project in earlier stages of 

development could have benefited other projects, including the current project, the 

Sentinel project, which is now underway as a solution to the aforementioned failed 
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project. This failure to terminate in highly diverse settings of clinical trials and FBI IT 

points to a significant underlying operations system problem that deserves further 

investigation.  

As with many development processes, the clinical trials development process has 

a degree of sunk cost bias, which assumes that once a trial idea enters the system it 

should continue development because of the work already spent on its development 

(Kahneman & Tversky, 1979).  This bias, coupled with the internal organizational 

loyalties’ was stated by interviewees as contributing factors to the low cancellation rate. 

However, while these biases may be present, our findings indicate that even without these 

additional influences, the current process does not have the means to stop studies that 

progress passes the one potential stoppage point to another.   

Our research has illustrated that there are supply chain techniques that can be 

applied to improve the clinical trials development process. This theoretical lens provides 

options to overcome the barriers of this lengthy, complex and onerous process. Whether 

addressing the procedural barriers of numerous internal and external loops, or the 

infrastructural barrier of the hazards of inconsistent protocol numbering or performance 

measures, each lesson from the manufacturing literature and industry provides an 

invaluable untapped resource. 

We trust that our research in only the initial foray into the complexity of new drug 

and treatment development. As we have shown in this final section, there are other lenses 

from which to view new drug development process, including perceiving it as a serial 

new product development issue or as a potential application of job shop sequencing and 
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scheduling research. We will be utilizing these additional lenses in order to reduce the 

time from drug development at the bench to the patient bedside. With over 1.4 million 

new cancer diagnoses every year, it is imperative that we apply known solutions to this 

problem in healthcare. 
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FIGURE 6-1: SUPPLY CHAIN NETWORK FOR THE CLINICAL TRIAL COOPERATIVE GROUP AND THE COMPREHENSIVE CANCER 

CENTER  
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TABLE 6-1:  PROCESS AND TIMING DESCRIPTION FOR CLINICAL TRIAL DEVELOPMENT FOR CTCG AND CCC 
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TABLE 6-2:  Application of Supply Chain Management Theories to the Health Care Supply Chain 
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TABLE 6-3: APPLICATION OF MANAGEMENT THEORETICAL LENS TO THE HEALTH CARE SUPPLY CHAIN 




